

Increment 1- Schedule

Finalize draft EA	02 Jan
DQC Begin	05 Jan
Submit Test Authorization (NLT)	23 Jan
Public/Agency/State/SAD Review	04 Feb
Initiate Test	27 Apr

