

LRWRP SMART Schedule & Budget

3 months

Within 24 months

Within 36 months

Dec-2014 - May-2015

Jun-2015 - Jul-2016

Aug-2016 - Jul-2017

Aug-2017 - Nov-2017

SCOPING

ALTERNATIVES
ANALYSIS

FEASIBILITY-
LEVEL DESIGN

CHIEF'S
REPORT

S

Scope Agreement
Vertical Team
Concurrence on
Project Scope

1

Apr-2015
Alternatives Milestone
Vertical Team
Concurrence on Focused
Array of Alternatives

Cost limitation - \$3,000,000

Decision-Making - Risk-based to
produce a policy compliant decision
document

2

Jun-2016
TSP Milestone
Vertical Team
Concurrence on
Tentatively
Selected Plan

3

Nov-2016
Agency Decision
Milestone
Agency
Endorsement on
Selected Plan

4

Jul-2017
Final Report
Milestone
District
Engineer's Notice

State &
Agency
Review

5

Nov-2017
Chief's Report
Record of Decision
Feasibility
Complete




U.S. ARMY

Decision-making is made earlier in the study process, using a progressive and iterative planning process to address key areas of uncertainty.



BUILDING STRONG®

PDT DISCUSSION



U.S. ARMY



BUILDING STRONG®

Public Comments

