DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT CORPS OF ENGINEERS
2170 8W Canal Street
Stuart, Florida 34887

REPLY TO
ATYENTION OF

Ragulatory Division
Special Projects and Enforcement Branch
SAI-2005-4777 {(NW-RAZ)
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Florida Department of Transportation, District 4
Attn: Ms, Georgi Celusnek

2400 West Commercial Boulevard

Fort Lauderdale, FL 33305-3421

Dear Ms. Celusnek:

Reference is made to your letter in which you requested to
modify the Department of the Army permit number SAJ-2005-4777 {NW-
AAYZ) issued on August 16, 2005. The permit authorized the
widening of the Sawgrass Expressway from Coral Ridge Drive to the
Florida Turnpike, including the reshaping and stabilizing of
approximately 0.5 miles of the NSID drainage canal with riprap
revetment. The project was modified to include a 100-foot test
section to stabilize the shoreline with shot rock. The project
is located in Sections 2, 3, 4, 5, 7, 8, &, 16, 11, and 12,
Township 48 South, Ranges 41 and 42 East, Broward County,
Florida.

The original verification expired on March 18, 2007. Your
letter reguests to extend the permit until September 18, 2007, to
ensure the construction will be complete. As stated in the
Federal Register/Volume 72, Number 47, page 11052 under the
heading Grandfather Provision for Expiring NWP, “in accordance
with 33 CFR 330.6(b), activities authorized by the current NWP
issued on Januvary 15, 2002, that have commenced cr are under

colbrmvh to commence by March 18, 2007, will have until
2008, to complete the activity under the terms and
% current HWP=”. 8Since the FDOT is under
ke 3 widening of Sawgrass Expressway, the
onstructl rk is extended one vear past the expiration date
withont modification o the authorization or additional
notification to the Corps. Therefors, the work can continue
until March 18, 2008.
crmit remain in effect., You
ermit. If vou have any
olease contact Aliss Zarbo at
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the letterhead address, by telephone at 772-219-8418, or by emall
at Alisa.A.Zarbof@sa’jlZ.usace.army.mil.

Sincerely,
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fé ef, Special Projects
¢ Bnd Enforcement Branch

Copy to:
CESAJ-RD-PE



