STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE: 6/30/2014
INDEFINITE DELIVERY TYPE CONTRACTS
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)

W912EP- Challenge Engineering & Testing, Inc.

14-D-0002 Mobile, AL Base Year = 3/17/2014 to 3/16/2015 0 $0.00 0% Total Earnings = $0.00
A-E Svcs for Architect & Engineering Services 1st Option = 0 $0.00 FY 14 Earnings = $0.00
for Core_ Drilling and_ Laboratory Testing within 2nd Option = 0 $0.00 FY 14 Payments = $0.00
the Florida Boundaries of the Jacksonville .

District, Puerto Rico, U.S. Virgin Islands, and the 3rd Option = 0 $0.00 % work complete = #DIviol
Caribbean Area 4th Option = 0 $0.00
Total = 0 $0.00

W912EP-11-R-0028
Awarded 03/17/2014 SUMMARY: EN-G
Small Completion Date, including options: 3/16/2019
$5,000,000 Dollars Remaining: $5,000,000.00

(Cumulative)

CONTRACT PERIOD TASK ORDERS USAGE

(Cumulative)

W912EP- Stanley Consultants, Inc.

14-D-0001 West Palm Beach, FL Base Year = 2/25/2014 to 2/24/2015 1 $16,450.01 2% Total Earnings = $0.00
A-E Svcs for IDIQ for Multi-Discipline 1st Option = 0 $0.00 FY 14 Earnings = $0.00
Misc_ellaneous Ciyil Wc_>rks DesAign an_d cher 2nd Option = 0 $0.00 FY 14 Payments = $0.00
Architectural-Engineering Services within the .

Florida Boundaries of the Jacksonville District, 3rd Option = 0 $0.00 % work complete = 0%
Puerto Rico, and the Virgin Islands 4th Option = 0 $0.00
Total = 1 $16,450.01

W912EP-12-R-0001
Awarded 02/25/2014
Unrestricted
$5,000,000

SUMMARY: EN-D
Completion Date, including options:
Dollars Remaining:

2/24/2019
$4,983,549.99
(Cumulative)
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CONTRACT PERIOD

TASK ORDERS

USAGE

W912EP- RLDA SURVEYING & MAPPING
13-D-0027 San Juan, PR Base Year = 9/17/2013 to 9/16/2014 6 $530,454.67 106% Total Earnings = $351,698.41
A-E Svcs for Indefinite Delivery for Topographic  1st Option = 0 $0.00 FY 14 Earnings = $351,698.41
and Hydrographic Surveying & Mapping 2nd Option = 0 $0.00 FY 14 Payments = $319,463.70
Services Within the Boundaries of Puerto Rico .
and the U.S. Virgin Islands 3rd Option = 0 $0.00 % work complete = 66%
4th Option = 0 $0.00
Total = 6 $530,454.67
W912EP-12-R-0007
Awarded 09/17/2013 SUMMARY: EN-DG
Small Completion Date, including options: 9/16/2018
$2,500,000 Dollars Remaining: $1,969,545.33
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)
W912EP- The Atlantic Group LLC
13-D-0017 Huntsville, AL Base Year = 5/29/2013 to 5/28/2014 4 $843,937.34 169% Total Earnings = $671,625.43
A-E Svcs for A-E Services for Remote Sensing,  1st Option = 5/29/2014 to 5/28/2015 0 ($35,447.12) 81% FY 14 Earnings = $671,625.43
Mapping, and Surveying Services to Supportthe 5,4 i = 0 $0.00 FY 14 Payments = $637,066.42
Jacksonville District and the South Atlantic .
Division, US Army Corps of Engineers 3rd Option = 0 $0.00 % work complete = 83%
4th Option = 0 $0.00
Total = 4 $808,490.22
W912EP-09-R-0023
Awarded 05/29/2013 SUMMARY: EN-DG
Small Completion Date, including options: 5/28/2018
$2,500,000 Dollars Remaining: $1,691,509.78
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CONTRACT PERIOD

TASK ORDERS

USAGE
(Cumulative)

W912EP- Metro Engineering and Surveying Co., Inc.

13-D-0002 Hampton, GA Base Year = 12/7/2012 to 12/6/2013 7 $392,848.80 79% Total Earnings = $238,047.51
A-E Svcs for Architect and Engineering (A-E) 1st Option = 12/7/2013 to 12/6/2014 3 $109,046.42 50% FY 14 Earnings = $120,416.44
2”“06_5 foé Re_mOtet Sgnsing,tl\tﬂhap?ingk, a”d_” 2nd Option = 0 $0.00 FY 14 Payments = $115,346.33
:
Army Corps of Engineers 4th Option = 0 $0.00

Total= 10 $501,895.22
W912EP-09-R-0023
Awarded 12/07/2012 SUMMARY: EN-DG
Small Completion Date, including options: 12/6/2017
$2,500,000 Dollars Remaining: $1,998,104.78
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)

W912EP- Gestra-Stanley Consultants, Inc. JV

13-D-0001 West Palm Beach, FL Base Year = 2/7/2013 to 2/6/2014 2 $1,461,073.83 146% Total Earnings = $1,477,888.97
A-E Svcs for Indefinite Delivery Contract for Multi- 1st Option = 2/7/2014 to 2/6/2015 1 $278,223.89 174% FY 14 Earnings = $913,892.22
Diidp'/i;‘eh"i"tfcctegi”?noe“; gig’rii/?’c‘g';sviﬁ]eisi?h”ea“d 2nd Option = 0 $0.00 FY 14 Payments = $918,476.17
(Igltori;a l;(i)undariesgof the Jacksonville District, 3rd Option = 0 $0.00 % work complete = 85%
Puerto Rico, and the U.S. Virgin Islands 4th Option = 0 $0.00

Total = 3 $1,739,297.72

W912EP-11-R-0019
Awarded 02/07/2013 SUMMARY: EN-D
8(a) Completion Date, including options: 2/6/2018
$5,000,000 Dollars Remaining: $3,260,702.28
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CONTRACT PERIOD

TASK ORDERS

USAGE
(Cumulative)

W912EP- Whidden Surveying and Mapping, Inc.
12-D-0006 West Palm Beach, FL Base Year = 6/18/2012 to 6/17/2013 5 $1,283,527.99 257% Total Earnings = $1,406,558.34
A-E Svcs for Topographic and Hydrographic 1st Option = 6/18/2013 to 6/17/2014 8 $588,216.79 187% FY 14 Earnings = $767,191.81
Surveying & Mapping Services to Supportthe  onq Option=  6/18/2014 to 6/17/2015 0 $0.00 125% FY 14 Payments = $738,604.22
Ja_\c_k§onville District and the South Atlantic 3rd Option = 0 $0.00 % work complete = 75%
Division, U.S. Army Corps of Engineers
4th Option = 0 $0.00
Total = 13 $1,871,744.78
W912EP-09-R-0024
Awarded 06/18/2012 SUMMARY: EN-DG
Small Completion Date, including options: 6/17/2017
$2,500,000 Dollars Remaining: $628,255.22
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)
W912EP- Degrove Surveyors, Inc.
12-D-0001 Jacksonville, FL Base Year = 1/10/2012 to 1/9/2013 9 $1,088,208.72 218% Total Earnings = $1,712,532.40
A-E Svcs for Topographic and Hydrographic 1st Option = 1/10/2013 to 1/9/2014 17 $972,191.89 206% FY 14 Earnings = $869,286.22
Surveying & Mapping Services to Supportthe 5,4 option = 1/4/2014 to 1/03/2015 4 $258,339.22 232% FY 14 Payments = $834,046.82
Jacksonville District and the South Atlantic .
Division, U.S. Army Corps of Engineers 3rd Option = 0 $0.00 % work complete = 74%
4th Option = 0 $0.00
Total= 30 $2,318,739.83
W912EP-09-R-0024
Awarded 01/10/2012 SUMMARY: EN-DG
Small Completion Date, including options: 1/8/2017
$2,500,000 Dollars Remaining: $181,260.17
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W912EP-
11-D-0010

EAC Consulting, Inc.

Miami, FL

A-E Svcs for A-E Services for Multi-Discipline
Miscellaneous Civil Works Design and Other
Architectural-Engineering Services for Modified
Water Deliveries to Everglades National Park

W912EP-10-R-0050
Awarded 03/30/2011
Unrestricted
$5,000,000

Base Year =
1st Option =
2nd Option =
3rd Option =
4th Option =

CONTRACT PERIOD

3/30/2011 to 3/31/2012
4/1/2012 to 3/31/2013
4/1/2013 to 3/31/2014
4/1/2014 to 3/31/2015

Total =

50f 10

P O O O O

TASK ORDERS

$436,842.03
$20,851.55
$0.00

$0.00

$0.00
$457,693.58

USAGE
(Cumulative)

44% Total Earnings = $456,362.66
23% FY 14 Earnings = $231,104.95
23% FY 14 Payments = $207,994.44
23% % work complete = 100%

SUMMARY: EN-D
Completion Date, including options: 3/28/2016
Dollars Remaining: $4,542,306.42



CONTRACT PERIOD

TASK ORDERS

USAGE
(Cumulative)

W912EP- Universal Engineering Sciences, Inc.
11-D-0003 Jacksonville, FL Base Year = 1/13/2011 to 1/12/2012 20 $893,077.50 74% Total Earnings = $852,938.04
A-E Svcs for A-E Services for Core Drilling and  1st Option = 1/13/2012 to 1/12/2013 6 ($42,587.71) 35% FY 14 Earnings = $20,036.85
Laboratory Test_ing wjthi_n the Florida Boundaries 2nd Option = NA 0 $0.00 FY 14 Payments = $20,036.85
of the Jacksonville District .
3rd Option = NA 0 $0.00 % work complete = 100%
4th Option = NA 0 $0.00
Total= 26 $850,489.79
W912EP-08-R-0027
Awarded 01/13/2011 SUMMARY: EN-G
Unrestricted Completion Date, including options: Expired
$3,000,000/year w/1 options Dollars Remaining: $0.00
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)
W912EP- AMEC Environment & Infrastructure, Inc.
11-D-0002 Jacksonville, FL Base Year = 11/19/2010 to 11/18/2011 19 $1,195,502.24 100% Total Earnings = $3,084,167.29
A-E Svcs for A-E Services for Core Drilling and  1st Option = 11/19/2011 to 11/18/2012 26 $816,046.10 84% FY 14 Earnings = $466,772.57
Laboratory Testing within the Florida Boundaries 5,4 option = 11/19/2012 to 11/18/2013 26 $975,036.43 83% FY 14 Payments = $563,493.28
of the Jacksonville District .
3rd Option = 11/19/2013 to 11/18/2014 33 $332,454.23 69% % work complete = 93%
4th Option = 0 $0.00
Total = 104 $3,319,039.00
W912EP-08-R-0027
Awarded 11/19/2010 SUMMARY: EN-G
Unrestricted Completion Date, including options: 11/18/2015

$1,200,000/year w/4 options
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$2,680,961.00



CONTRACT PERIOD

TASK ORDERS

USAGE
(Cumulative)

W912EP- HDR Engineering, Inc.

10-D-0017 West Palm Beach, FL Base Year = 8/2/2010 to 8/1/2011 2 $860,825.82 54% Total Earnings = $4,540,086.09
A-E Svcs for Multi-Discipline Miscellaneous Civil 1st Option = 8/2/2011 to 8/1/2012 1 $638,470.21 47% FY 14 Earnings = $937,634.44
Works Design And Other Architectural- 2nd Option=  8/2/2012 to 8/1/2013 1 $3,474,486.82 104% FY 14 Payments = $843,870.99
Engineering Services for C-44 Resevoirand 5 4 o jion = 8/2/2013 to 8/1/2014 0 $365,803.67 83% % work complete = 85%
Stormwater Treatment Area (STA) Project,
Martin County, Florida 4th Option = 0 $0.00

Total= 4 $5,339,586.52
W912EP-10-R-0020
Awarded 08/02/2010 SUMMARY:
Unrestricted Completion Date, including options: 8/1/2015
$1,600,000/year w/4 options Dollars Remaining: $2,660,413.48
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)

W912EP- Parsons Government Services Inc.

10-D-0016 Pasadena, CA Base Year = 8/4/2010 to 8/3/2011 3 $2,062,932.65 188% Total Earnings = $4,433,889.50
A-E Svcs for A-E Services for Multi-Discipline 1st Option = 8/4/2011 to 8/3/2012 0 $1,565,573.76 165% FY 14 Earnings = $943,978.50
Miscellaneous Civil Works Design and Other 5, option = 8/4/2012 to 8/3/2013 0 $1,150,428.87 145% FY 14 Payments = $852,691.68
Architectural-Engineering Services for the .
Picayune Strand Restoration Project, Collier 3rd Option = 8/4/2013 to 8/3/2014 0 $184,307.16 113% % work complete = 89%
County, Florida 4th Option = 0 $0.00

Total = 3 $4,963,242.44

W912EP-10-R-0019
Awarded 08/04/2010 SUMMARY:
Unrestricted Completion Date, including options: 8/3/2015
$1,100,000/year w/4 options Dollars Remaining: $536,757.56
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CONTRACT PERIOD

TASK ORDERS USAGE

(Cumulative)

W912EP- Taylor Engineering, Inc.

10-D-0011 Jacksonville, FL Base Year = 5/3/2010 to 5/2/2011 1 $54,013.93 5% Total Earnings = $2,344,082.84
A-E Svcs for Water Resource Engineering for 1st Option = 5/4/2011 to 5/3/2012 3 $793,849.08 42% FY 14 Earnings = $803,948.43
Civil Works Projects Mainly within the 2nd Option=  5/4/2012 to 5/3/2013 1 $574,404.83 47% FY 14 Payments = $876,122.59
boundaries of the Jacksonville District 3rd Option=  5/4/2013 to 5/3/2014 3 $1,460,784.86 72% % work complete = 81%

4th Option = 5/1/2014 to 4/30/15 0 $0.00 58%
Total= 8 $2,883,052.70
W912EP-09-R-0011
Awarded 05/03/2010 SUMMARY: EN-W
Unrestricted Completion Date, including options: 5/2/2015
$1,000,000/year w/4 options Dollars Remaining: $2,116,947.30
CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)

W912EP- CDM Federal Programs Corporation

10-D-0010 Jacksonville, FL Base Year = 4/12/2010 to 4/11/2011 2 $315,969.46 32% Total Earnings = $1,751,009.66
A-E Svcs for Water Resource Engineering for 1st Option = 4/12/2011 to 4/11/2012 1 $318,049.26 32% FY 14 Earnings = $1,301,358.04
Civil Works Projects Mainly within the 2nd Option = 4/12/2012 to 4/11/2013 0 ($1,580.50) 21% FY 14 Payments = $1,171,222.21
boundaries of the Jacksonville District 3rd Option=  4/12/2013 to 4/11/2014 0 $0.00 16% % work complete = 70%

4th Option = 4/12/2014 to 4/11/2015 3 $1,851,357.20 50%
Total= 6 $2,483,795.42

W912EP-09-R-0011
Awarded 04/12/2010 SUMMARY: EN-W

Unrestricted
$1,000,000/year w/4 options
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4/11/2015
$2,516,204.58

Completion Date, including options:
Dollars Remaining:



CONTRACT PERIOD

TASK ORDERS

USAGE
(Cumulative)

W912EP- HNTB Corporation

09-D-0007 Kansas City, MO Base Year = 3/26/2009 to 3/25/2010 3 $1,345,556.80 135% Total Earnings = $1,354,050.95
A-E Svcs for Multi-Discipline Miscellaneous Civil  1st Option = 3/26/2010 to 3/25/2011 0 $124,778.40 74% FY 14 Earnings = $0.00
Works Design and Other Architectural- 2nd Option=  3/26/2011 to 3/25/2012 2 $1,007,587.61 83% FY 14 Payments = $0.00
Egﬂﬁs:;:i\rsezrwces for FL, PR, USVI and the Total = 5 $2,477,922.81 % work complete = 55%
W912EP-07-R-0009
Awarded 03/26/2009 SUMMARY: EN-D
Unrestricted Completion Date, including options: Expired
$1,000,000/year w/2 options Dollars Remaining: $522,077.19

CONTRACT PERIOD TASK ORDERS USAGE
(Cumulative)

W912EP- EAC Consulting Inc.

06-D-0008 Miami, FL Base Year = 1/18/2006 to 1/17/2007 0 $0.00 0% Total Earnings = $4,633,672.58
A-E Svcs for Multi-Discipline Miscellaneous Civil - 1st Option = 1/18/2007 to 1/17/2008 1 $1,670,109.00 84% FY 14 Earnings = $89,612.83
Works Design and Architectural Engineering  >nq option=  7/27/2007 to 7/26/2008 1 $1,270,570.00 98% FY 14 Payments = $174,082.02
zle;‘r’]ﬁ:z:g tﬁf?;}biij?;:;o’ US.Virgin - o 4 option = 7/27/2008 to 7/26/2009 2 $1,720,955.71 117% % work complete = 100%

4th Option = 7/27/2009 to 7/26/2010 1 ($27,962.15) 93%
Total= 5 $4,633,672.56

W912EP-04-R-0025
Awarded 01/18/2006 SUMMARY: EN-D
8(a) Completion Date, including options: Expired
$1,000,000/year w/4 options Dollars Remaining: $366,327.44
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CONTRACT PERIOD

TASK ORDERS USAGE
(Cumulative)

W912EP- URS Group Inc

05-D-0012 Tampa, FL Base Year = 9/30/2005 to 9/29/2006 5 $408,568.11 41% Total Earnings = $1,024,537.88
A-E Sves for Multi-Discipline Miscellaneous Civil - 1st Option = 9/30/2006 to 9/29/2007 0 $0.00 20% FY 14 Earnings = $18,224.90
Works and Engineering Services for Florida, 54 option = 9/30/2007 to 9/29/2008 2 $702,178.09 48% FY 14 Payments = $16,402.41
Puerto Rico, the US Virgin Islands and the = 0 K lete = 0
Caribbean Sea Total = 7 $1,110,746.20 % work complete = 92%
W912EP-04-R-0018
Awarded 09/30/2005 SUMMARY: EN-D
Unrestricted Completion Date, including options: Expired
$1,000,000/year w/2 options Dollars Remaining: $1,889,253.80
FIRM FIXED PRICE CONTRACTS

W912EP- CMA Architects & Engineers LLP

10-C-0013 Guaynabo, PR Total Contract Amount = $966,015.00 Total Earnings = $956,409.44
A-E Svcs for Rio de la Plata Phase 1 Flood FY 14 Earnings = $50,313.34
Damage Reduction Contract 1A Design FY 14 Payments = $45.282.01

% work complete = 99%

FIRM FIXED PRICE CONTRACTS

W912EP- Tatro Hinds Advanced Concrete Engineering

14-C-0010 Walla Walla, WA Total Contract Amount = $155,615.75 100% Total Earnings = $10,000.00
A-E Services for Solicitation Sole Source
Contract for Project Geotechnical and Concrete ]
Materials Comnbletion Report for Portuaues Dam FY 14 Earnings = $10,000.00

FY 14 Payments = $9,000.00

% work complete =

6%
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