2013 Broward County Segment Il - Beach Erosion Control Project
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(R -26 to R-27.5) i, )
Volume: 2,354 cu. yd. :
E Start Date: Oct. 29, 2013 ;
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Start Date: Nov. 4, 2013
End Date: Dec. 13, 2013
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f E A' Volume: 1,439 cu. yd.
Start Date: Nov. 27, 201
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o Start Date: Nov. 18, 2013
' End Date: Dec. 20, 2013
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Start Date: Dec. 10, 2013
End Date: Jan. 23, 2014
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.I ||| Volume: 58,241 cu. yd.
P Start Date: Dec. 18, 2013
End Date: Jan. 20, 2014
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START/ END OF LIMITS OF PROJECT

MONUMENT/ SECTION LINES

BEACH PROPOSED TO BE CONSTRUCTED

BEACH CONSTRUCTION COMPLETED

DESIGNATED CONSTRUCTION ACCESS
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