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MONTHLY PROGRESS UPDATE (CONSTRUCTION)

NORTH FLORIDA AREA OFFICE
29 February 2000

Contract Number:  DACW62-97-D-0009

tc "Contract Number:  DACW17-96-C-0005" \f C \l 1
Contractor: Fluor Daniel/IT Corporation

Contract Description: Coleman Evans Superfund Site, Soils Remediation, Whitehouse, Florida

Contracting Officer:  Virginia Selwyn (Nashville District)

Project Manager:  Stan Kinmonth

Scope of Work:  The work includes excavation and thermal treatment of approximately 55,000 cubic yards of PCP and dioxin contaminated soil.  Soil will be treated on-site and used as backfill after treatment.  Contract is a cost-reimbursement type issued by Nashville District with design by Kansas City District.

Award Date:  8 January 1999

Notice to Proceed Date: 

Required Completion:  

Physical Completion Date:

Progress: Scheduled – N/A, Actual – N/A

Status: Contractor continuing to submit revised plans based on comments provided by NFAO, District elements, Kansas City District, EPA, FDEP and the City of Jacksonville. Work on the potable water system is continuing.  Weekly perimeter air monitoring is being performed.  The excavation and backfill has been performed for the TDU and soil prep building pad.  Concrete placement for the TDU pad began on 24 February.  The thermal desorption unit is scheduled to be delivered to the site in mid-March following completion of the concrete pad.  Tree clearing of the site is complete. New meteorological collection station has been installed at the site to work in conjunction with perimeter air monitoring.  Confirmatory soil samples have been taken from the excavated area and analysis indicates that the contamination exists at greater depth than originally anticipated.  Staff from Sen. Bob Graham’s office scheduled to visit the site on 24 February.

