Kissimmee River Restoration Project
Major KRR Construction Features and Navigation Restrictions

- ISTOKPOGA CANAL
- Kissimmee River Restoration Project

INSET

Reach 2

10B

INSET

Reach 2

10

RR

CSX

NO NAVIGATION ACCESS

ISTOKPOGA CANAL

BOAT RAMP

S-65C

Shallow Conditions

NO NAVIGATION ACCESS

Reach 3

CNT 10B - MacArthur Ditch Backfill
Scheduled Transfer to SFWMD - May 2017

CNT 10 - C-38 Reach 2 Backfill
Scheduled Construction Completion - Aug 2018

CNT 10A - Reach 2 & 3 Oxbow Excavation
Transferred to SFWMD - Oct 2012

CNT 12 - C-38 Reach 3 Backfill & Bass Embankment Degrade
Construction Completed - Oct 2016
Scheduled Backfill Repairs - August 2017

CNT 12A - S-69 Weir & Backfill
Scheduled Contract Award - August 2017

No Navigation Access until Aug 2018

* status as of February 2017

Source: Esri, DigitalGlobe, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community