



DEPARTMENT OF THE ARMY  
JACKSONVILLE DISTRICT CORPS OF ENGINEERS  
4400 PGA Boulevard, Suite 500  
Palm Beach Gardens, Florida 33410

REPLY TO  
ATTENTION OF

Palm Beach Gardens Regulatory Office  
SAJ-2003-103 (NW-AAZ)  
Modification #2

18 OCT 2008

Florida Department of Transportation, District 4  
Attn: Ms. Shandra Davis  
3400 West Commercial Boulevard  
Fort Lauderdale, FL 33309-3421

Dear Ms. Davis:

Reference is made to your application in which you requested to modify the Department of the Army permit number SAJ-2004-103 (GP-AAZ) issued on May 12, 2004. The permit authorized the Florida Department of Transportation (FDOT) to construct a tender house and perform minor bridge deck repairs to the Hollywood Boulevard Bridge. The project is located in Section 19, Township 37 South, Range 41 East, Broward County, Florida.

Your letter requests to extend the permit expiration date from April 1, 2006 to April 1, 2008 because of construction schedules. Since the FDOT has already commenced construction activities on this project, the Corps is able to extend the expiration date to one year after the general permit is authorized, which would be **March 1, 2008**.

The impacts of the modification on the environment have been evaluated and found to be insignificant. The permit is hereby modified to be extended to March 1, 2008, as described above. All other conditions of the permit remain in effect. You should attach this letter to the permit. If you have any questions regarding this document, please contact Alisa Zarbo at the letterhead address, by telephone at 561-472-3514, or by email at Alisa.A.Zarbo@saj02.usace.army.mil.

Sincerely,

  
Sr. Paul L. Gross-Kruger  
Colonel, U.S. Army  
District Engineer

Enclosures

Copy to:

Miller Legg, Pembroke Pines, FL



**MILLER LEGG**

January 23, 2006

Ms. Alisa Zarbo  
U.S. Army Corps of Engineers  
4400 PGA Boulevard – Suite 500  
Palm Beach Gardens, FL 33410

RE: Time Extension for Dredge & Fill Permit No.: 2004-103(GP-KBH)  
FDOT - District IV  
ML Project No.: 05-00018

Dear Ms. Zarbo:

The purpose of this letter is to request, on behalf of our Client, the Florida Department of Transportation (FDOT), a two-year time extension for the Dredge and Fill permit associated with the project listed below. The project is currently under construction and work is not anticipated to be complete by the April 1, 2006 expiration date.

FDOT FM No.	Description	County	USACOE No.
4075071	Hollywood Blvd. Bridge – tender house construction, minor bridge deck repair	Broward	2004103(GP-KBH)

Thank you for your assistance on this project.

Sincerely,



Matt Mitchell  
Environmental

MM/mm/js

cc: Francis Lewis (FDOT, District IV)

\\Non-Project\Environmental\FDOT IV\Extension Requests\06 USACOEzarbo012306.doc

**IMPROVING COMMUNITIES. CREATING ENVIRONMENTS.**

South Florida Office: 1800 N Douglas Road • Suite 200 • Pembroke Pines, Florida • 33024-3200  
(954) 436-7000 • Fax: (954) 436-8664  
www.millerlegg.com