



DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT CORPS OF ENGINEERS
4400 PGA Boulevard, Suite 500
Palm Beach Gardens, Florida 33410

REPLY TO
ATTENTION OF

Palm Beach Gardens Regulatory Office
SAJ-2004-4390 (NW-AAZ)
Modification #1

18 OCT 2006

Florida Department of Transportation, District 4
Attn: Ms. Shandra Davis
3400 West Commercial Boulevard
Fort Lauderdale, FL 33309-3421

Dear Ms. Davis:

Reference is made to your letter in which you requested to modify the Department of the Army permit number SAJ-2004-4390 (NW-AAZ) issued on September 28, 2004. The original permit authorized minor maintenance dredging of an outfall structure under Nationwide 7. The project is located in Section 2, Township 49 South, Range 42 East, Palm Beach County, Florida.

Your letter dated September 12, 2006, requests to extend the permit expiration date from September 28, 2006 to September 28, 2008 to accommodate construction schedules. Since the FDOT has already commenced construction activities on this project, the U.S. Army Corps of Engineers (Corps) is able to extend the expiration date to one year after the nationwide permit is authorized, which would be **March 18, 2008**.

The impacts of the modification on the environment have been evaluated and found to be insignificant. The permit is hereby modified to expire on March 18, 2008, as described above. All other conditions of the permit remain in effect. You should attach this letter to the permit. If you have any questions regarding this document, please contact Alisa Zarbo at the letterhead address, by telephone at 561-472-3514, or by email at Alisa.A.Zarbo@saj02.usace.army.mil.

Sincerely,

For: [Signature]

Paul L. Grosskruger
Colonel, U.S. Army
District Engineer

Enclosures

Copy to:

Miller Legg, Pembroke Pines, FL

CESAJ-RD-SS (1180)

MEMORANDUM FOR THE RECORD


SUBJECT: Supplement to Statement of Findings and Environmental Assessment for Department of the Army (DA) Permit Number SAJ-2004-4390(NW-AAZ)

1. Modification: The Florida Department of Transportation (FDOT) requests to extend the expiration date of permit SAJ-2004-4390(NW-AAZ).
2. Background: The Department of the Army (DA) issued permit number SAJ-2004-4390(NW-KBH) on 28 September 2004, to the FDOT. The original permit authorized minor maintenance dredging of an outfall structure. The project is located in Section 2, Township 49 South, Range 42 East, Palm Beach County, Florida.
3. Further Coordination and Discussion of Issues and Concerns: The applicant requests to extend the expiration date from September 28, 2006 to September 28, 2008. The additional time is needed to complete construction activities. No impacts to seagrasses or aquatic vegetation are proposed.
4. Determination: The Corps believes that the project would not have an adverse affect on the aquatic environment. This proposed modification does not have an unacceptable adverse impact. After review of the permit conditions and statement of findings, the impacts of the proposed modification have been evaluated and found to be insignificant. Therefore, the Corps is issuing this modification to DA permit number SAJ-2004-4390(NW-AAZ).


PREPARED BY:


Alisa Zarbo
Project Manager

REVIEWED BY:


For: John F. Studt
Chief, South Permits Branch

APPROVED BY:


For: Paul L. Grosskruger
Colonel, U.S. Army
District Engineer



DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT CORPS OF ENGINEERS
4400 PGA Boulevard, Suite 500
Palm Beach Gardens, Florida 33410

REPLY TO
ATTENTION OF

Palm Beach Gardens Regulatory Office
SAJ-2004-4390 (NW-AAZ)
Modification #1


Florida Department of Transportation, District 4
Attn: Ms. Shandra Davis
3400 West Commercial Boulevard
Fort Lauderdale, FL 33309-3421

Dear Ms. Davis:

Reference is made to your application in which you requested to modify the Department of the Army permit number SAJ-2004-4390 (NW-AAZ) issued on September 28, 2006. The original permit authorized minor maintenance dredging of an outfall structure. The project is located in Section 2, Township 49 South, Range 42 East, Palm Beach County, Florida.

Your letter dated September 12, 2006, requests to extend the permit expiration date from September 28, 2006 to September 28, 2008 to accommodate construction schedules. The impacts of the modification on the environment have been evaluated and found to be insignificant. The permit is hereby modified as described in the attached correspondence. All other conditions of the permit remain in effect. You should attach this letter to the permit. If you have any questions regarding this document, please contact Alisa Zarbo at the letterhead address, by telephone at 561-472-3514, or by email at Alisa.A.Zarbo@saj02.usace.army.mil.

Sincerely,

for: 
Paul L. Grosskruger
Colonel, U.S. Army
District Engineer

Enclosures

Copy to:

Miller Legg, Pembroke Pines, FL



September 12, 2006

Ms. Myrna Lopez
U.S. Army Corps of Engineers
4400 PGA Boulevard – Suite 500
Palm Beach Gardens, FL 33410

RE: Time Extensions for Nationwide 7 Permit
FDOT - District IV
ML Project No.: 05-00018

Dear Ms. Lopez,

The purpose of this letter is to request, on behalf of our Client, the Florida Department of Transportation (FDOT), a time extension for the Nationwide 7 permit associated with the project listed below. According to FDOT records, the existing permit is scheduled to expire on September 28, 2006. However, the project is currently under construction and work is not estimated to be complete until April of 2007. Therefore, we request a two year time extension to provide additional time for unanticipated delays.

FDOT FM No.	Description	County	USACOE Permit No.
2317361	SR-9 (I-95)	Broward	2004-4390

Thank you for your assistance with this matter.

Sincerely,

Ryan St. George
Environmental

RSG/rsg/js

cc: Francis Lewis (FDOT, District IV)

V:\Department\Environmental\SFO\FDOT IV\Extension Requests\06EV_USACOE\Lopez09-12.doc

IMPROVING COMMUNITIES. CREATING ENVIRONMENTS.

South Florida Office: 1500 N Douglas Road • Suite 200 • Pembroke Pines, Florida • 33024-3200
(954) 436-7000 • Fax: (954) 436-8664
www.millerlegg.com

CESAJ-RD-SS (1180)

MEMORANDUM FOR THE RECORD


SUBJECT: Supplement to Statement of Findings and Environmental Assessment for Department of the Army (DA) Permit Number SAJ-2004-4390 (NW-AAZ)

1. Modification: The Florida Department of Transportation (FDOT) requests to extend the expiration date of permit SAJ-2004-4390 (NW-AAZ).
2. Background: The Department of the Army (DA) issued permit number SAJ-2004-4390 (NW-KBH) on 28 September 2004, to the FDOT. The original permit authorized minor maintenance dredging of an outfall structure under Nationwide 7. The project is located in Section 2, Township 49 South, Range 42 East, Palm Beach County, Florida.
3. Further Coordination and Discussion of Issues and Concerns: The applicant requests to extend the expiration date from 28 September 2006 to 28 September 2008. The additional time is needed to complete construction activities. Since the FDOT has already commenced construction activities on this project, the Corps is able to extend the expiration date to one year after the nationwide permit is authorized, which would be 18 March 2008.
4. Determination: The Corps believes that the project would not have an adverse affect on the aquatic environment. No impacts to seagrasses or aquatic vegetation are proposed. This proposed modification does not have an unacceptable adverse impact. After review of the permit conditions and statement of findings, the impacts of the proposed modification have been evaluated and found to be insignificant. Therefore, the Corps is issuing this modification to DA permit number SAJ-2004-4390 (NW-AAZ) by extending the expiration date to 18 March 2008.


PREPARED BY:


Alisa Zarbo
Project Manager

REVIEWED BY:


John F. Studd
Chief, South Permits Branch

APPROVED BY:


for: Paul L. Grosskruger
Colonel, U.S. Army
District Engineer