

FACT SHEET
Broward County, FL BEC
 Construction (C)
 Congressional Districts: 20, 21, 22, 23, 25

1. DESCRIPTION

Broward County is located on the lower Atlantic Coast of Florida about 30 miles north of Miami. The project was authorized by the River and Harbor Act of 1965, Section 934 of the Water Resources Development Act (WRDA) of 1986 and in Section 506(a) WRDA 1996, which allows the Secretary to perform periodic beach nourishment for Segments II and III over a period of 50 years. Initial authorization provided for construction by the local sponsor with reimbursement of the Federal share of eligible costs. The City of Deerfield Beach is the Sponsor for initial construction of Segment I. Broward County is the sponsor for Segments II & III and has initially constructed and renourished the project since 1970.

2. FUNDING

Estimated Total Cost	\$ 212,200,000
Estimated Federal Cost	\$116,700,000
Allocation thru FY13	\$27,636,874
Allocation for FY14	10,100,000
President's Budget FY15	0

3. SPONSORS

SEGMENT I – City of Deerfield Beach
 150 N.E. Second Avenue
 Deerfield Beach, FL 33441-8598

SEGMENTS II & III - Broward County Board of Commissioners
 218 SW First Avenue
 Ft. Lauderdale, FL 33301

4. STATUS

SEG I - The Sponsor provided funds in FY 2008 for the U.S. Army Corps of Engineers (Corps) to initiate Engineering and Design (E&D) for preparation of a General Reevaluation Report (GRR) for initial construction. Completion of the GRR was scheduled in FY 2013, contingent upon the sponsor providing additional funds to continue the preparation of the GRR. This work effort has been on hold since FY 2011 due to lack of Sponsor funds.

SEG II – The County intends to construct the second (and last) renourishment event of Segment II in 2015 within the limits of the authorized project. A Limited Reevaluation Report (LRR) has been prepared by the Sponsor to document changes in borrow sources, provide updated costs, verify the continued economic justification and environmental acceptability of the authorized project and support execution of a Project Partnership Agreement. To accompany the LRR, an Environmental Assessment (EA) has been prepared to document the new borrow sources. The project was not funded in 2010, 2011 or 2012, but the Corps has continued E&D support for the Sponsor's preparation of the LRR/EA for Segment II on carryover funds from previous years. The report has been completed and is currently under USACE South Atlantic Division review; approval is scheduled for 3rd quarter of FY14.

SEG III - A Federal reimbursement amount of \$11.5M is currently owed to the Sponsor for the renourishment of Segment III in 2006. Sponsor has planned next renourishment of Segment III in 2018.

POST-SANDY PIR EFFORTS – Following post-Sandy project site inspections, funding was received in Dec 2012 to initiate Project Information Reports (PIRs) on Segments II and III.

Segment II PIR was completed in February 2013 and approved by HQ in March 2013. Segment III PIR was negative for Federal participation. In September 2013, a construction contract was awarded in the amount of \$7.1M to Eastman Aggregate for Segment II. The FCCE project consists of beach fill placement, approximately 115,000 cubic yards, above mean high water via truck haul operation. Construction is currently underway and contractor anticipates completing work in February 2014 (ahead of schedule).

Broward County



PALM BEACH COUNTY

DEERFIELD
BEACH

Segment I

HILLSBORO INLET

POMPANO
BEACH

Segment II

LAUDERDALE
BY-THE-SEA

PORT
EVERGLADES

J. U. LLOYD
STATE PARK

Segment III

HOLLYWOOD
HALLANDALE

DADE COUNTY



**Segments I, II & III Shore
Protection Project (SPP)**