

FACT SHEET
Lido Key, FL Shore Protection Project
 Investigations (I)
 Congressional District: 16, 17

1. DESCRIPTION

House Resolution dated September 14, 1995 authorized the study for Lido Key. House Document 91-320, de-authorized the project on January 1, 1990, in accordance with the provisions of Section 1001(b)(1) of WRDA 1986. Section 364 of WRDA of 1999 reauthorized the project. The project area comprises 8,280 feet of the Lido Key Gulf of Mexico shoreline.

2. FUNDING

Estimated Total Cost	\$190,100,000
Estimated Federal Cost	117,700,000
Allocation thru FY13	1,795,351
Allocation for FY14	0
President's Budget FY15	0

3. SPONSOR

City of Sarasota
 1565 First Street
 Sarasota, Florida 34230

4. STATUS

A Pre-Construction Engineering and Design (PED) Agreement was executed to initiate Plans and Specifications in FY 2007. Quantity of sand in previously identified offshore borrow areas has been reduced because of FDEP/State requirements. An extensive search for offshore borrow area provided negative results. Big Sarasota Pass has been identified as a new additional sand source area. Environmental & Archeological surveys along with geotechnical vibracores were conducted and collected on the new borrow area footprints. This information will be utilized for the on-going required NEPA analysis and State permitting. An amendment to the Design Agreement was finalized to allow the Sponsor Work-in-Kind.



Sarasota County

