

FY2014 – Forecasted Acquisition Strategy- Jacksonville District – Updated June 11, 2014

DISCLAIMER: The forecast data is for planning purposes, does not represent a pre-solicitation synopsis, does not constitute an invitation for bid or request for proposal, and is not a commitment by the government to purchase the desired products and services. This forecast is based on the best information available and is not intended to be all-inclusive. The information provided in this forecast is subject to modification and is in no way binding on the Government. These requirements may or may not be executed and are contingent upon funding, real estate, permits, etc.

Dates provided are approximate only; therefore you must monitor Federal Business Opportunities(FedBizOpps) www.fbo.gov to see if and when these requirements are announced. You may monitor Jacksonville District requirements by searching on “W912EP” in FBO.

All AESVCS will be issued as task orders under existing AE contracts and are listed to aid in subcontracting opportunities for small businesses.

All acquisition strategy noted is subject to change based on market research and as the requirements are further definitized. Disclosure of magnitude is subject to change without notice.

DEFINITIONS

AESVCS	Architect Engineer Services
BEST	Basewide Environmental Support Type Services
CONSTSVCS	Construction Services
FFP	Firm Fixed Price
IDIQ	Indefinite Delivery Indefinite Quantity
IDT	Indefinite Type
IFB	Invitation for Bid
MATOC	Multiple Award Task Order Contract
OTHERCONSVCS	Other Contractual services (usually professional services type)
RFP	Request for Proposal
SATOC	Single Award Task Order Contract
SBSA	Small Business Set-Aside
TBD	To Be Determined
UNR	Unrestricted
VA	Veteran’s Administration

Any questions concerning this FY2014 Forecast contact Beth Myers at (904) 232-1150.

FISCAL YEAR	PROJECT TITLE	PROJECT LOCATION	PROJECTED ADVERTISE/ CONTRACT AWARD DATE	CONTRACT IDENTIFIER	TYPE OF WORK	ESTIMATED AWARD VALUE	SET-ASIDE CATEGORY	PROCUREMENT METHOD	CONTRACTING TOOL/ COMMENTS
2014									
WATER RESOURCES - FLOOD PROTECTION, COASTAL, AND NAVIGATION									
2014	Water Control Structure Culvert 12a/2 Placement	HERBERT HOOVER DIKE	1-Jun-14	CONSTSVCS	OTH CONST	\$25,000,000 - \$100,000,000	UNRESTRICTED	RFP	W912EP-14-R-0017
2014	Water Control Structure Culvert HP2 & HP3 Placement	HERBERT HOOVER DIKE	1-Sep-14	CONSTSVCS	OTH CONST	\$25,000,000 - \$100,000,000	UNRESTRICTED	RFP	
2015	Water Control Structure Culvert 6 Placement	HERBERT HOOVER DIKE	1-Jun-15	CONSTSVCS	OTH CONST	\$10,000,000 - \$25,000,000	UNRESTRICTED	RFP	
2015	Water Control Structure Culvert 10a Placement	HERBERT HOOVER DIKE	1-May-15	CONSTSVCS	OTH CONST	\$10,000,000 - \$25,000,000	UNRESTRICTED	RFP	
2014	Rio Puerto Nuevo CNT 2C Stilling Basin Construction	Rio Puerto Nuevo - San Juan, PR	1-Mar-14	CONSTSVCS	OTH CONST	\$10,000,000 - \$25,000,000	UNRESTRICTED	IFB	
2014	Maintenance Dredging	Manatee Harbor FL	1-Jul-14	CONSTSVCS	DREDGING	\$1,000,000 - \$5,000,000	SBSA		Goup II Dredging MATOC
2014	Maintenance Dredging - Entrance Channel	Tamp Harbor, FL	1-Aug-14	CONSTSVCS	DREDGING	\$5,000,000 - \$10,000,000	UNRESTRICTED		Group IV Dredging MATOC
2014	IWW Jacksonville - Miami		1-Aug-14	CONSTSVCS	DREDGING	\$5,000,000 - \$10,000,000	SBSA		Goup II Dredging MATOC
2014	Maintenance Dredging Jacksonville Harbor	Jacksonville, FL	1-Aug-14	CONSTSVCS	DREDGING	\$1,000,000 - \$5,000,000	UNRESTRICTED		Goup IV Dredging MATOC
2014	Inner Channel Maintenance Dredging	Kings Bay GA	1-Aug-14	CONSTSVCS	DREDGING	\$5,000,000 - \$10,000,000	SBSA		Goup II Dredging MATOC
2014	USMC Blount Island Dredging	Blount Island FL	19-Aug-14	CONSTSVCS	DREDGING				Will be combined with Kings Bay Inner Channel
2014	Maintenance Dredging Canaveral Harbor to include Naval Ordnance Testing Unit	Canaveral Harbor FL	25-Sep-14	CONSTSVCS	DREDGING	\$5,000,000 - \$10,000,000	UNRESTRICTED		Goup IV Dredging MATOC

FISCAL YEAR	PROJECT TITLE	PROJECT LOCATION	PROJECTED ADVERTISE/ CONTRACT AWARD DATE	CONTRACT IDENTIFIER	TYPE OF WORK	ESTIMATED AWARD VALUE	SET-ASIDE CATEGORY	PROCUREMENT METHOD	CONTRACTING TOOL/ COMMENTS
ECOSYSTEM RESTORATION - SOUTH FLORIDA ECOSYSTEM RESTORATION(SFEER), FOUNDATION PROJECTS (KISSIMMEE RIVER RESORATION, MODIFIED WATER DELIVERIES PROJECTS)									
2015	Construction of reservoir Indian River Lagoon South, C44 Contract 2	Martin County, FL	1-Oct-14	CONSTSVCS	OTH CONST	\$100,000,000 - \$250,000,000	UNR	RFP	HIGHLY CONTINGENT UPON APPROVALS
2015	C111 - Contract 8 Weir and Levee Construction	South Dade County, FL	2nd QTR	CONSTSVCS	OTH CONST	\$25,000,000 - \$100,000,000	TBD	TBD	
OPERATIONS AND MAINTENANCE									
2014	Rehabilitation/Upgrade of Jacksonville District Warehouse	Jacksonville FL	2-Jun-14	CONSTSVCS	OTH CONST	\$1,000,000 - \$5,000,000	SDVOSB	IFB	
2014	INVASIVE PLANT MANAGEMENT Primarily Vegetation w/some Aquatic Plant Management	State of Florida	1-Jun-14	OTHCONSVC	SERVICES		SBSA	RFP	IDIQ Base plus 4 years \$40mil SATOC
6-Jul-05	Crown Mountain Facility Renovation	St. Thomas Virgin Islands	25-Mar-14	OTHCONSVC	OTH CONST	\$1,000,000 - \$5,000,000	SBSA	IFB	
CONSTRUCTION IDT CONTRACTING TOOLS									
	Military DESIGN BUILD 236220 Commercial and Institutional Building Construction	FL	Contingent upon when "SEED" project is received	CONSTSVCS	OTH CONST		8(a)	RFP	SATOC \$45M CAPACITY Base Plus 4 options

FISCAL YEAR	PROJECT TITLE	PROJECT LOCATION	PROJECTED ADVERTISE/ CONTRACT AWARD DATE	CONTRACT IDENTIFIER	TYPE OF WORK	ESTIMATED AWARD VALUE	SET-ASIDE CATEGORY	PROCUREMENT METHOD	CONTRACTING TOOL/ COMMENTS
ARCHITECT ENGINEERING SUBJECT TO THE BROOKS ACT									
2014	Water Resources Engineering	FL	1-Jun-14	AESVCS	SERVICES		Waiting on results of market research	Brooks Act	TBD
2014	Topographic/ Hydrographic Surveying	FL	4th Quarter	AESVCS	SERVICES		SDVOSB SB	Brooks Act	New IDT Contract Base w/2 options. \$2,250,000 MAX Up to 3 contracts to be awarded
2014	Remote Sensing	FL	4th Quarter	AESVCS	SERVICES		TBD	Brooks Act	New IDT Contract Base w/3 options.
PROFESSIONAL SERVICES									
2014	Environmental Services to perform Marine Protection, Research, and Sanctuaries Act, (MPRSA) Section 103 Sampling, Testing, and Analysis	FL, GS, PR, VI	4th QTR	OTHCONSV	SERVICES		SBSA		Replacement IDIQ
REAT= Regional Environmental Acquisition Tools (REAT) - Thresholds and time frame for advertisement are subject to change.									
2014	REAT-Environmental Remediation Services	South Atlantic Division	1-Jul-14	OTHCONSV	SERVICES		8(a)	RFP	MATOC Total pool capacity \$230mil MAX Pool Size - 6 To be awarded by Savannah District
2014	REAT - AE Services	South Atlantic Division	1-May-14	OTHCONSV	AESVCS		SBSA	Brooks Act	Total pool capacity NTE \$100mil Max Contracts - 6 To be awarded by Mobile District

FISCAL YEAR	PROJECT TITLE	PROJECT LOCATION	PROJECTED ADVERTISE/ CONTRACT AWARD DATE	CONTRACT IDENTIFIER	TYPE OF WORK	ESTIMATED AWARD VALUE	SET-ASIDE CATEGORY	PROCUREMENT METHOD	CONTRACTING TOOL/ COMMENTS
2014	REAT- AE Services	South Atlantic Division	1-Jul-14	AESVCS	AESVCS		UNR	Brooks Act	Total pool capacity NTE \$249mil Max Contracts - 9 To be awarded by Mobile District
2015	REAT - Environmental Consulting Services	South Atlantic Division	1-Nov-14	OTHCONSVC	SERVICES		8(a)	RFP	MATOC Total pool capacity \$50mil MAX Pool Size - 4 To be awarded by Savannah District
2015	REAT - Environmental Remediation Services	South Atlantic Division	1-Feb-15	OTHCONSVC	SERVICES		SBSA	RFP	Total pool capacity NTE \$188mil Max Contracts - 5 To be awarded by Jax District
2015	REAT - Environmental Remediation Services	South Atlantic Division	1-Feb-15	OTHCONSVC	SERVICES		HUBZone	RFP	Total pool capacity NTE \$50mil Max Contracts - 4 To be awarded by Jax District
2015	REAT - Environmental Consulting Services	South Atlantic Division	TBD	OTHCONSVC	SERVICES		SDVOSB	RFP	Total pool capacity NTE \$30mil Max Contracts - 4 To be awarded by Charleston District