

JACKSONVILLE DISTRICT 5-YEAR DREDGING SCHEDULE

REV: JAN 99

**OPERATIONS & MAINTENANCE**

	FY 99	FY 00	FY 01	FY 02	FY 03
Charlotte Harbor	1a				
Eau Galli & Melbourne Harbors			3g		
Fort Myers Beach	1d-3g				
Fort Pierce		1d-3h		1d-3h	
IWW - CR to AR				1d	
IWW - N to SJ			1d-3c		
IWW - J to M - Brevard Co. - Vicinity of Haulover Canal Dade Co. - Vicinity of Bakers Haulover In. & Bakers Haulover In. Martin Co. - Vicinity of St. Lucie Inlet Palm Beach Co. - Vicinity of Jupiter In. Palm Beach Co. - Vicinity of Lake Worth St. Johns Co. - Vicinity of Matanzas Inlet Volusia Co. - Vicinity of Ponce de Leon Inlet - Vicinity of New Smyrna Beach	1d   1d  1d	4g 1d  1d  1d	1d   1d  1d	1d   1d  1d	
Jacksonville - Harbor - Cuts 3 thru 13 Cuts 14/15 thru 42 Cut 43 thru Lower Terminal Channel Cuts F & G	1c-3g	1c-3g 1c-3g	1d	1c-3g 1c-3g	1c-3g
Johns Pass			1d		
Longboat Pass			1d		
Miami - Harbor - Turning Basin River		3h			3h
Naples to Gordon Pass			1d		
New Pass			1d		
OWW - Martin Co. - St. Lucie Inlet					
St. Augustine		1b/d			
St. Lucie Inlet	1f			1c-3g	
Tampa - Harbor - Egmont & Mullet Key Cut A to Cut F Port Tampa - Cuts G & J Hillsborough Bay Alafia River	3h 3g	3h 3g	3g	3h 3g	3h 3g
Jacksonville - Navy - Mayport Naval Station		4h		4h	
Anclote River	1-3c				
Canaveral - Barge Canal Harbor - Entrance Channel - Turning Basin Navy - Entrance Channel - Trident Basin	1f-3h  1f-3h	1f-3h  3h 1f-3h	3g 1f-3h 3h 1f-3h	1f-3h  1f-3h	1f-3h 3h 3h 1f-3h
Fernandina - Harbor - KBEC - Inner Chn & T Basin	1b-3h 3h	1b-3h	1b-3h	1b-3h	1b-3h
Manatee Harbor	1/3-g			1/3-g	
Palm Beach Harbor	1d/a	1d/a	1d/a	1d/a	1d/a
Ponce de Leon Inlet			1d		
Port Everglades	4i				
San Juan Harbor	3h			3h	
St. Petersburg			3g		

CLASSIFICATION

SCHEDULED PLACEMENT

- |   |   |   |
|---|---|---|
| ( 1 ) Beach Quality (BQ)                                | ( a ) Offshore - unless additional cost funded by local sponsor/state   | ( f ) Nearshore.  |
| ( 2 ) BQ - but rejected by state for sea turtle nesting | ( b ) Nearshore - unless additional cost funded by local sponsor/state  | ( g ) Upland  |
| ( 3 ) Unsuitable for beach                              | ( c ) Upland - unless additional cost funded by local sponsor/state   | ( h ) Ocean   |
| ( 4 ) Unknown   | ( d ) Beach (least cost alternative).   | ( i ) Unknown - disposal alternative not yet determined.        |
|   | ( e ) WQC requires upland - existing upland fullnew site not yet available, beach disposal proposed but not yet accepted. | ( j ) Material disposed in accordance with 1986 Navy/State MOU. |
|   |   | ( k ) Beach and fill deep hole in bay.                          |