

LRWRP SUBTEAMS AND TOPICS

“p” represents topics where the subteam(s) have primary responsibility or major input. “x” is for other subteams with important input. Cells without “x” does not mean that the subteam has no input or responsibility. Team members may participate on more than one subteam.
Last update 30 Nov 2016 baf.

Topics for LRWRP Milestone 2: TSP	Plan Formulation	Ecological	Modeling	Engineering	Real Estate
Update Risk register	p	x	x	x	x
Update Decision log	p				
Update Report Summary and sections of PIR/EIS	p	x	x	x	x
Possible IPRs with vertical team	p				
Update Decision Management Plan	p	x		x	x
H&H modeling of baselines and alts			p		
Estimate performance measure values of alts		p	x		
Calculate habitat units	x	p			
Effects to natural and cultural resources		p			
Balance inland, floodplain, & estuary benefits	p	x			
Recreation analysis	p				
Monitoring and adaptive management plan	x	p			
Sea level change and climate change		p	x		
Savings clause & project assurances check of alts			p	x	
Additional design of features and alts			x	p	x
Refined cost estimates of features and alts				p	
Refined OMRR&R cost of features and alts				p	
Refined Real Estate requirements & costs of alts	x				p
Cost effectiveness and incremental cost analysis	p	x			
4 P&G criteria (complete, effective, efficient, acceptable)	p	x		x	
4 P&G accounts (NED, EQ, RED, OSE)	p	x			
DQC of TSP selection	All disciplines involved				
TRB of TSP selection	All disciplines involved				
ATR of TSP selection	p				
Prepare all chapters and appendices of the draft Integrated Project Implementation Report and Environmental Impact Statement	All sub-teams involved				
DQC of TSP draft PIR/EIS	All disciplines involved				
TRB of TSP draft PIR/EIS	All disciplines involved				