



North Construction Access  
(Ellen Wynne Beach Path)  
Start Date: Nov. 27, 2017  
End Date: March 30, 2018

Middle Construction Access  
(Former Travel Lodge Motel)  
Start Date: Oct. 31, 2017  
End Date: Dec. 1, 2017

South Construction Access  
(Haulover Park)  
Start Date: Oct. 26, 2017  
End Date: Dec. 1, 2017




## PROGRESS MAP OVERVIEW

Beach Erosion Control and Hurricane  
Protection Project, Miami-Dade County,  
Florida, Beach Renourishment 2017  
Sunny Isles Beach

### LEGEND:

	START/ END OF PROJECT
	MONUMENT/ SECTION LINES
	BEACH UNDER CONSTRUCTION
	COMPLETED BEACH CONSTRUCTION
	DESIGNATED ACCESS IN USE OR UNDER CONSTRUCTION




North Construction Access  
(Ellen Wynne Beach Path)  
Start Date: Nov. 27, 2017  
End Date: March 30, 2018

**BASE BID**  
**North Access (Ellen Wynne)**  
**ZOOM-IN VIEW**

Beach Erosion Control and Hurricane Protection Project, Miami-Dade County, Florida, Beach Renourishment 2017  
Sunny Isles Beach

**LEGEND:**

	START/ END OF PROJECT
	MONUMENT/ SECTION LINES
	BEACH UNDER CONSTRUCTION
	COMPLETED BEACH CONSTRUCTION
	DESIGNATED ACCESS IN USE OR UNDER CONSTRUCTION








## OPTIONS B & C

Middle Construction Access (Former Travel Lodge) and  
South Construction Access (Haulover Park)

### ZOOM-IN VIEW

Beach Erosion Control and Hurricane  
Protection Project, Miami-Dade County,  
Florida, Beach Renourishment 2017  
Sunny Isles Beach

### LEGEND:

	START/ END OF PROJECT
	SECTION LINES
	BEACH UNDER CONSTRUCTION
	COMPLETED BEACH CONSTRUCTION
	DESIGNATED ACCESS IN USE OR UNDER CONSTRUCTION