



US Army Corps
of Engineers
Norfolk District



SMART Feasibility Study Process: Collier County Coastal Storm Risk Management Study

Concurrent review



Execute Feasibility Agreement with non-Federal Sponsor:
9 Oct 2018

- Initiate Scoping
- Invite Agencies to Participate
- Examine Existing and Future Without Project Conditions
- Identify Problems, Opportunities, Objectives and Constraints

1

Alternatives Milestone:
11 Jan 2019

- Receive Stakeholder Input on Potential Measures
- Develop Screening Criteria
- Formulate Initial Array of Alternatives

2

Tentatively Selected Plan (TSP) Milestone:
26 Mar 2020

Alternative Evaluation and Comparison:

- Environmental Considerations
- Parametric Costs and Determine Preliminary Benefits (Future With Project Conditions)
- Final Array of Alternatives
- Detailed Benefit-to-Cost Ratio
- Stakeholder Input
- Determine the TSP
- Develop Draft Report

3

Agency Decision Milestone (ADM):
19 Nov 2020

- Release Draft Report (Integrated Environmental Impact Statement) and Respond to Comments
- Initiate Multiple Levels of Quality Review
- Finalize Environmental Mitigation Plans
- Develop Final Report

District Engineer transmits final report package
April 2021

5

Sept 2021

- Release Final Report
- Complete National Environmental Policy Act (NEPA) Conclusions

Draft Report Release:
31 July 2020