USACE – Jacksonville District
Programs & Project Management Division

Rio De La Plata, Puerto Rico Flood Control Project
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	Condition of Improvement, 30 September 1996

	ACTS
	WORK AUTHORIZED
	DOCUMENTS

	28 Nov 1990
	Federal participation in cost of the flood control project.
	WRDA 1990


PROJECT:  The Rio de La Plata Basin is located about 11 miles west of the San Juan metropolitan area along the north coast of Puerto Rico. The Rio de La Plata basin drains an area of 240 square miles through several towns and villages into the Atlantic Ocean. The average annual rainfall is about 71 inches. Heavy rainfalls combined with very steep slopes produce relatively high discharges in a short period of time. Flooding in the study area affects over 12,000 families and numerous public buildings and facilities. Average annual damages are estimated at $7.5 million. The recommended plan provides 100 year protection upstream of PR Highway 2 and SPF protection down stream and calls for the construction of 7.0 miles of channel improvements and 7.6 miles of levees. The plan includes the replacement of 3 bridges, recreation facilities, and mitigation for the loss of environmental habitats. The benefit-cost ratio is 1.8.

PROGRESS:  PED was inititated in FY 90 upon receipt of funding. A Limited Reevaluation Report (LRR) was prepared and approved in 1992. The Design Memoradum was completed and approved in 1993. Preconstruction engineering and design was completed September 1994 with the approval of plans and specifications for the first construction contract. Land acquisition process for this contract was initiated following execution of the Project Cooperation Agreement (PCA) in June 1995. Contract award is scheduled for October 1997.

COST:
Estimated Project Cost $96,700,000

Federal Cost $63,318,000

Non-Federal Cost $33,382,000

SPONSOR:
Department of Natural and Environmental Resources

P.O. Box 5887, Puerta de Tierra

San Juan, PR 00906-5887
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