DEPARTMENT OF THE ARMY
JACKSONVILLE DISTRICT CORPS OF ENGINEERS
2170 8W Canal Street
Stuart, Florida 34987

REPLY TO P
ATTENTION OF SED 14 Jan7

Regulatory Division

Special Projects and Enforcement Branch
SAJ-2001-5549 (IP~AAT)

Modification #3

Florida Department of Transportation, District & S
Attn: Mr. John Palenchar

FDOT Distriqt Permits Coordinator

1000 NW 111" Avenue, Room 6101

Miami, Florida 33172

Dear Mr. Palenchar:

Reference is made to your letter received on September 7,
2007, in which you requested to modify the Department of the Army
permit number SAJ-2001-5549 (IP~AAZ) issued to the Florida
Department of Transportation on October 21, 2002. The work was
originally authorized for the Miami Intermodal Center and
includes the replacement of the existing LeJeune Road Bridge and
asgoclated ramps over the Tamiami Canal (C-4). The project was
modified on August 28, 2003, to re-adjust the location of piers,
re-configure the canal, and install an outfall structure. The
project was modified again on December 11, 2003, to re-align the
intermediate bent of Bridge Number 10, install a flow diverter,
and install manatee grates in two outfalls. The project is
located along LeJeune Road in Sectioms 29, 31, and 32; Township
53 South; Range 41 East; Miami-Dade County, Florida.

The original permit expires on October 21, 2007. Your letter
requests to extend the permit unitil October 21, 2008, to ensure
the construction will be complete. Although it is anticipated
that the construction would be completed by March 31, 2008,
additional time is needed to account for unexpected delays
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If you have any guestions regarding this document, piease contact
Alisa Zarboe at the letterhead address, by telephone at 772-215%-
8418, or by email at Alisa.A.ZarboGsailZ.usace.army.mil.

Sincerely,

BEul Grosskruger
Colonel, U.5. Army
District Engineer
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