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FACT SHEET 
 Brevard County, FL 
 Construction(C) 
 Congressional District: 8 
 
1. DESCRIPTION 
 
Brevard County is located on the east coast of Florida at the approximate midpoint of 
the peninsula. The authorized project has been divided in two segments: North Reach 
and South Reach. The North Reach consists of restoration of 9.4 miles of shoreline. 
The north reach has been extended from the south jetty at Canaveral Harbor to the 
northern limit of Patrick Air Force Base (PAFB). The south reach consists of restoration 
of 3.4 miles of shoreline and is bounded by PAFB to the north and Spessard Holland 
Park to the south. This section was originally 10.5 miles long, but 7.8 miles were 
excluded because of near shore hard grounds. A General Reevaluation Report (GRR) 
has been initiated to evaluate the 7.8 miles excluded from the original report.  This 
segment was conditionally authorized by WRDA 2000 Section 418 and WRDA 2007 
Section 3045. The 4.5 miles of PAFB shoreline have been excluded from the project 
upon their request. 
 
2. FUNDING   
 

Estimated Total Cost       $514,779,000    

Estimated Federal Cost     $259,543,000 

Allocation thru FY13 $51,447,394 

Carry In from FY13 to FY14 $4,349,474 

Capability for FY14 $0 

President’s Budget FY15       $0 

 
3. SPONSOR 
 
 Brevard County Board of County Commissioners 
            2725 Judge Fran Jamieson Way 
            Viera, Florida  32940  
 
4. STATUS 
 
North and South Reach – Following post-Sandy project site inspections, funding was 
received in Dec 2012 to initiate Project Information Reports (PIRs) on North and South 
reaches.  PIRs for each reach were completed in February 2013 and approved by HQ in 
March 2013.  In September 2013, a construction contract was awarded in the amount of 



 
 

 
 

$22.2M to Great Lakes Dredge & Dock Company, LLC.  The FCCE project consists of 
hydraulic beach fill placement of approximately 1.6M cubic yards along 13.6 miles of 
shoreline.  Construction is currently underway and contractor anticipates completing 
work in April 2014. 
 
Mid-Reach – The General Reevaluation Report (GRR) was endorsed by HQUSACE to 
the ASA(CW) in June 2012.  In January 2013, ASA(CW) requested additional 
information in support of the GRR.  The additional information was endorsed by 
HQUSACE to ASA(CW) in December 2013.  GRR is currently in ASA(CW) pending 
approval.  The Pre-construction, Engineering, and Design (PED) agreement is being 
prepared and is scheduled for execution in May 2014.  Design efforts may begin upon 
execution of the PED agreement. 
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