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Author Klug
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#
Permit 

Reference Specification        Deadline Responsible 
Entity

Date 
Provided

Pre-Construction

1 Permit             
GC 1

Notify DEP in writing of any anticipated changes in project 
plans, dimensions, ability to adhere to permit conditions, 

project description, or monitoring plans
Prior to implementation PD-EQ TBD

2 Permit mod-
005  SC 2

Provide DEP with "NTP Submittals" including: copies of final 
plans & specs, turbidity monitor quals, grab sample results prior to commencement PD-EQ TBD

3 Permit           
SC 2.a

Provide DEP with two copies of Environmental Protection 
Plan and Grade Stake Recovery Plan

15 days prior to 
commencement and 

prior to precontruction 
PD-EQ TBD

4 Permit           
SC 9 Preconstruction seagrass survey report provided to DEP 30 d prior to 

construction
FIND (PD-EQ 

submit) TBD

5 Permit           
SC 3 Send out invitation to Preconstruction Conference At least 10 days prior to 

Pre-Con CD-W TBD

6 Permit           
SC 3

Precon to be conducted w/ Contractor, Corps, FWC, DEP 
(BBCS & SE District)

30 days prior to 
construction CD-W TBD

7 Permit           
SC 10.j

Meeting between representatives of the contractor, DEP, the 
FWC and permitted person responsible for turtle nest 

monitoring (at Precon)

At least 30 days prior to 
the commencement of 

work; with a 15 day 
notice provided

CD-W/        
PD-EQ TBD

8 Permit          
SC 12. g

Manatee observer contact info and resumes shall be 
submitted to DEP & FWC

At least 2 weeks prior 
to construction PD-EQ TBD

9 Permit           
SC 11.a

Shorebird observer contact info and resume shall be 
submitted to DEP/FWC Regional Biologist

Prior to work in bird 
nesting season PD-EQ TBD

10 Permit          
GC 9

Send Notice of Commencement to DEP (BBCS & SE District 
Office)

At least 48 hours Prior 
to construction CD-W TBD

During Construction

11 Permit          
GC 2

Notify DEP of any noncompliance with permit conditions with 
written report including description and time period, impacts 
from, corrective steps, and steps to prevent re-occurrence

During work CD-W/        
PD-EQ N/A

12 Permit          
GC 10 

For historical or archaeological discoveries, stop work on all 
soil disturbance activities; report finds to SHPO/DEP/COE During work Contractor/ 

COE N/A

Turbidity 
Monitoring
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13 Permit          
SC 13 

Provide to USACE, DEP BBCS, DEP SED turbidity test 
reports (electronically, daily interim reports in Excel are 

recommended) 
Within 7 days of test Contractor TBD

14 Permit          
SC 10                

Turbidity excedence:  cease work; modify procedures 
responsible for violation; notify DEP BBCS, Aquatic Preserve 
Manager and USACE (Chief PD-E and CO) of any excedence 

of turbidity compliance criteria at any compliance location.

Immediately 
Contractor/ 

CD-WM/        
PD-EQ

TBD

Sediment 
QA/QC

15 QA/QC 
plan F.7.b

If a section of beach is determined to contain material that is 
not in compliance with the permit, DEP will be notified During work EN-GG TBD

16 QA/QC 
plan F.7.a USACE's sediment inspection results will be reported to DEP During work EN-GG TBD

Marine 
Turtles

17 Permit          
SC 10.l

If a nest is excavated, cease work and notify the person 
responsible for egg relocation During work Contractor; 

CD-W TBD

18 Permit          
SC 10.m

If a dead, injured, or sick endangered/threatened sea turtle 
specimen, notify FWC at 1-888-404-FWCC (3922).  Sick or 
injured specimen--give appropriate care; dead specimen--

preserve biological materials for later analysis

During work
Contractor/ 

CD-W/          
PD-EC

TBD

Manatees

19 Permit           
SC 12. e 

Immediately report any collisions with or injuries to a manatee 
to FWC Hotline (1-800-404-FWCC) and USFWS Vero Beach 

(772-562-3909)
Immediately

Contractor/ 
CD-W/         
PD-EC

TBD

Shore 
Birds/ 
Plover

20

PPPBO  T&C 
8 (& Letter 

41910-2013-F-
0148)

Piping Plover survey report summaries provided to USFWS Following Completion CESAJ-PD-
EC TBD

21
 Permit         

SC 11. c & 
d           

Submit daily monitoring reports.  Notify CO and FWC of 
nesting or breeding.  Also, report breeding activity to the 

Beach-Nesting Bird website.  Report observations of non-
breeding shorebirds to the Shorebird-Seabird Occurance 

database and Regional Nongame Biologist

CO-Immediately; FWC-
within 24 hrs; Beach 

nesting website-within 1 
week; non-breeding 

shorebird survey results 
to the non-breeding 

databse w/in 1 month       

Contractor TBD



Page 3

Author Klug
Task 

#
Permit 

Reference Specification        Deadline Responsible 
Entity

Date 
Provided

Permit/Authorization No.:  0262913-003-JN; -005-JN
Issuance Date:  3/27/2008 (for base issuance)

Expiration Date:  01/06/2018 

IWW Jupiter Maintenance Dredging Project  
 Permit Completion/ Environmental Compliance Matrix

Notification and Submittal Schedule
08/30/13

Permit Holder:  FIND
Project Name:  IWW Jupiter Maintenance Dredging

Post-Construction

22 Permit           
SC 12.h

Submit report detailing manatee sightings, boat-manatee 
collisions, and manatee injuries to FWCC Imperiled Species 

Management Section 

Within 30 days after 
work is completed 

(weekly interim reports 
are recommended)

PD-EC TBD

23
Permit          

GC 11 & 
SC 7

Send Notice of Completion, description of work completed, 
noting any deviations from permitted project and as-built 

drawings/survey to DEP.   

Within 30 days of 
completion CD-W TBD

24 Permit            
SC 8

Notify DEP if diver assessment of anchor drop points 
indicates impacts to seagrass immediately Contractor/          

PD-EQ TBD

25 Permit     
SC 9

Post-Construction seagrass survey report submitted to DEP 
(note: to be performed in growing season)

Within 60 days of 
seagrass survey 

completion

FIND/             
PD-EQ TBD

http://www.saj.usace.army.mil/Divisions/Planning/Branches/Environmental/DocsNotices_OnLine_PermitComplMatrix
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