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Author Klug
Permit 

Reference Specification        Deadline Responsible 
Entity

Date 
Provided

DEP Permit Pre-Construction

1 Permit-0303186        
GC 2

Notify DEP in writing of any anticipated changes in project 
plans, dimensions, ability to adhere to permit conditions, 

project description, or monitoring plans
Prior to implementation CESAJ-CD-N/ 

CESAJ-PD-EQ TBD

2 2007 SMMP - 3.1 Conduct pre-disposal survey of ODMDS/provide to EPA Region 
IV

Within 3 months prior to 
project

CESAJ-PM-
WN/ CESAJ-PD-

EC
TBD

3 Permit-0303186        
GC 10 Provide Notice of Commencement to DEP 48 Hrs prior to 

commencement CESAJ-CD-N TBD

4 2007 SMMP - 
3.6.1 Provide Notice of Commencement to EPA Region IV 15 Days prior to 

commencement CESAJ-CD-N TBD

5 Permit-0303186    
SC 7

Notify DEP-BBCS, FWC-Imperiled Species Management 
Section, DEP NE District Office, EPA Region IV of Pre-

Construction Conference Schedule

14 days prior to Pre-Con 
(and after DEP 

Compliance Officer 
confirms availabitlity)

CESAJ-CD-N TBD

6 Permit-0303186    
SC 7 Hold Pre-Construction Conference 7 days prior to 

commnencement CESAJ-CD-N TBD

7 Permit-0303186        
SC 9.a

Provide written summary of schedule, equipment, volume & 
disposal sites to DEP

15 days prior to 
commencement CESAJ-CD-N TBD

8 Permit-0303186        
SC 9.b

Provide 1 electronic copy of Final Advertised P&S and 1 hard 
copy of plans to DEP

15 days prior to 
commencement CESAJ-PD-EQ 07/20/12

9 Permit-0303186        
SC 9.c

Provide a plan view of staging area, overlaid on an aerial photo 
to DEP

15 days prior to 
commencement CESAJ-CD-N TBD

10
Permit-0303186        

SC 9.d and SC 12 
and SC 19

Names, credentials and contact info for turbidity monitor and 
manatee/sea turtle observer to DEP (if a hopper is used, send 

turtle obs qualifications to FWC too)

15 days prior to 
commencement & prior to 

Pre-con
CESAJ-CD-N TBD

11 Permit-0303186        
SC 9.e and SC 35 Copy of EPP to DEP 15 days prior to 

commencement CESAJ-CD-N TBD

12 Permit-0303186        
SC 9.f

Provide copy of valid EPA authorization for ODMDS and any 
new material testing reports to DEP

15 days prior to 
commencement

CESAJ-PM-
WN/ CESAJ-PD-

EC
TBD

13 Permit-0303186        
SC 32

Provide bird monitor qualifications to DEP and FWC Regional 
Biologist

Prior to construction or 
hiring CESAJ-CD-N TBD
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14 Permit-0303186        
SC 19.d

Notify Sea Turtle Stranding Network (STSSN) Coordinator at 
Allen.Foley@myfwc.com of start-up and completion of hopper 

dredging operations
Prior to hopper dredging CESAJ-CD-N/  

CESAJ-PD-E TBD

15 Permit-0303186        
SC 41

Provide technical drawings and photographs of bed-leveling 
devices to DEP 

Prior to bed leveling 
activity CESAJ-CD-N TBD

16 Permit-0303186        
SC 20 Submit Biannual Progress Report to DEP Every 6 months (for 

duration of permit)
CESAJ-CD-N/       
CESAJ-PD-EQ

8/2/2012        
& TBD

During Construction

17 Permit-0303186      
SC 5

Notify DEP of any impacts to wetlands, SAV, shellfish beds or 
hardbottom Immediately CESAJ-CD-N/       

CESAJ-PD-EQ TBD

Cultural 
Resources

18 Permit             
GC11 

For historical or archaeological discoveries, stop all soil 
disturbance activities in the immediate area; report finds to 

SHPO/DEP/COE
Immediately 

Contractor/      
CESAJ-CD-N/ 
CESAJ-PD-E

TBD

Turbidity 
Monitoring

19 Permit 0303186      
SC14 Provide Turbidity Reports to DEP on a weekly basis Within 7 days of collection Contractor/      

CESAJ-CD-N TBD

20 Permit 0303186      
SC13 b. Notify DEP of any turbidity exceedances Within 24 hrs. CESAJ-CD-N/  

CESAJ-PD-EQ TBD

21 Permit 0303186     
SC13 h.

Provide a copy of all monitoring data sheets to DEP when any 
suspended dredge or discharge operations resume

Within 24 hrs of resuming 
activity

CESAJ-CD-N/  
CESAJ-PD-EQ TBD

Sediment 
QA/QC

22
Permit 0303186    

SC 11 &          
QC/QA Plan E.7

If material placed on beach doesn't meet specifications of 
QC/QA Plan, inspection results will be reported to DEP Immediately

CESAJ-CD-N/       
CESAJ-EN-GG/  
CESAJ-PD-EQ

TBD

23 QCQA Plan F.1 If a situation arises that cannot be remediated as described in 
Section F.1 of QAQC Plan, notify DEP As soon as possible CESAJ-CD-N TBD

Marine Turtles
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24 Permit 0303186      
SC19 d.

The Sea Turtle Stranding and Salvage Network Coordinator 
should be contacted in the event of capturing turtles or turtle 

parts 
As soon as possible CESAJ-CD-N/  

CESAJ-PD-E TBD

25 Permit 0303186      
SC19 a.

Corps staff or designee shall notify FWC in writing if 
transporting live or dead turtles.  If turtle is alive, coordinate 
with FWC and/or NMFS to determine appropriate facility to 

receive turtle for rehabilitation

As soon as possible CESAJ-CD-N/  
CESAJ-PD-E TBD

26 Permit 0303186      
SC 30

Upon locating a turtle, or egg that may have been harmed or 
destroyed as a direct or indirect result of the project notify FWC 

Wildlife Alert at 1-888-404-3922
As soon as possible CESAJ-CD-N/  

CESAJ-PD-E TBD

Manatees

27 Permit 0303186     
SC15 e.

Notify FWC and USFWS of any collision or injury to manatee or 
marine turtle Immediately CESAJ-CD-N/  

CESAJ_PD-E TBD

Shorebirds

28 Permit 0303186     
SC34

If bird nesting occurs within the project area, a bulletin board 
shall be placed in construction area with the location map and 

warning stating, "BIRD NESTING AREAS ARE 
PROTECTED "

Immediately CESAJ-CD-N TBD

29 Permit 0129277-007  
SC 15.b

Notify the Regional Nongame Biologist of FWC once breeding 
is confirmed and report all breeding activity to the Beach-

Nesting Bird website
Within 7 days CESAJ-CD-N  

CESAJ-PPD-EC TBD

DMMA Integrity

30 Permit 0129277-007  
SC 9

Notify DEP of any "critical conditions" outlined in SC 9 at the 
disposal area Within 7 days of detection CESAJ-CD-N TBD

31 Permit 0129277-007  
SC 9

Written statement from Project Engineer, including brief 
summary of site inspection, verifying integrity of dikes, weirs 

and outfall structures submitted to DEP.

Prior to use and after any 
remedial work performed CESAJ-CD-N TBD

Ocean 
Disposal

32 2007 SMMP - 
3.6.2

Provide disposal monitoring data in XML format to EPA Region 
IV Weekly CESAJ-PM-WM TBD

33 2007 SMMP - 
3.6.1 Notify EPA Region IV within 24 hours of disposal violations Within 24 hours CESAJ-PM-WM TBD

Post-Construction
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34
Permit 0303186     

GC 12; SC 42; SC 
43

Provide Statement of Completion to DEP which includes all 
requirements of SC 42 & 43 of the permit Following Completion CESAJ-CD-N TBD

35
Permit 0303186     

SC 11            
QAQC Plan G.3

Post-construction sediment testing results sent to DEP 90 days following 
completion CESAJ-EN-GG TBD

36
Permit 0303186     

SC 11            
QAQC Plan F.3

Post-remediation report (for sediment) set to DEP (if 
necessary)

120 days after completion 
of remediation CESAJ-CD-N TBD

37 Permit 0303186     
SC 21

A summary of all turtle trawling activity (with all requirements of 
SC 21) sent to FWC Imperiled Species Management

January 15 of the 
following year CESAJ-PPD-EC TBD

38 Permit 0303186     
SC 25

Annual summary of escarpment surveys submitted to 
marineturtle@myfwc.com

Following completion of 
survey CESAJ-PPD-EC TBD

39 Permit 0303186     
SC 31 Submit turtle nesting reports to MTP@myfwc.com January 15 of the 

following year CESAJ-PPD-EC TBD

40 2007 SMMP - 3.3 Conduct post-disposal survey of ODMDS/provide to EPA Within 60 days after 
project completion

CESAJ-PM-
WN/ CESAJ-PD-

EC
TBD

41 2007 SMMP - 
3.6.3 Provide Post Disposal Summary Report (PDSR) to EPA Within 90 days after 

project completion

CESAJ-PM-
WN/ CESAJ-PD-

EC
TBD

42 Permit 0129277-009 
SC 14.k

Report summarizing manatee observing logs submitted to 
FWC Imperiled Species Management (for Fuel Pier work only)

Within 30 days of 
completion CESAJ-PPD-EC TBD

43 Permit 0129277-007 
SC 10

Notify DEP of any dredging deeper than -42' MLLW (for the 
Fuel Pier portion of work) Within 72 hrs of discovery CESAJ-CD-N TBD

44 Permit 0129277-007 
SC 16

For the Fuel Pier portion of work, provide a separate statement 
of completion which includes the requirements outlined in 

Specific Condition 16
Following Completion CESAJ-CD-N TBD

http://www.saj.usace.army.mil/Divisions/Planning/Branches/Environmental/DocsNotices_OnLine_PermitComplMatrix.htm



Contact Information

Contractor (Primary)--

                                  

Contractor (Primary CQC)-

CESAJ CD-N (Resident Engineer)-- Tommy Long; (904) 232-2144; wayne.t.long@usace.army.mil

CESAJ CD-N-- (QAR)-- Tonya Rogers (904)-232-3608; tonya.m.rogers@usace.army.mil

CESAJ CD-N--(Project Engineer)--Dimael Lopez; (904) 232-3808; dimael.lopez@usace.army.mil

CESAJ-OD-N--(Ops Manager) -- Gavin Jackson; (904)-232-1362; gavin.w.jackson@usace.army.mil

CESAJ-OD-N--(DMMA & DQM) -- John Bearce; (904)-232-3525; john.w.bearce@usace.army.mil

CESAJ PD-EQ (WQC)--Geoff Klug; (904) 232-3608; geoffrey.m.klug@usace.army.mil

CESAJ PD-EC (Project Biologist)-- Paul Stodola; (904)-232-3271; paul.e.stodola@usace.army.mil

CESAJ PD-EC (ODMDS Coordinator)-- Joelle Verhagen; (904) 232-2416

CESAJ PD-E (Branch Chief)--Eric Summa; (904) 232-1665; eric.p.summa@usace.army.mil

CESAJ PD-DP-CN (Project Manager)-- Steve Ross; (904)-232-1363; steven.r.ross@usace.army.mil

FDEP BBCS (JCP Compliance Officer)--Charlotte Hand (850) 414-7716, JCPcompliance@dep.state.fl.us

FWC Imperiled Species Management (Sea Turtles)--Robin Trindell; (850) 922-4330; robbin.trindell@myfwc.com

FWC Imperiled Species Management (Manatees)--Mary Duncan; (850) 922-4330; mary.duncan@fwc.state.fl.us

FWC Imperiled Species Management--Kipp Frohlich; (850) 922-4330; kipp.frohlich@fwc.state.fl.us

U.S. Coast Guard Marine Safety Office:  (904) 232-2640

EPA Region IV Ocean Disposal Coordiantor - Chris McArthur; (404) 562-9391

FWC Shorebirds-- Alex Kropp; 352-732-1225; Alex.Kropp@myfwc.com
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