FCCE, SPP, BEACH RENOURISHMENT, GASPARILLA ISLAND, LEE COUNTY, GROUP4-10-R-J011


WQC NO. 0174403-001-JC
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ENVIRONMENTAL COMPLIANCE MATRIX

	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	
	
	
	
	

	
	PRE-CONSTRUCTION
	
	
	

	
	
	
	
	

	WQC SC

2
	Submit P&S to DEP
	Prior to NTP
	CESAJ-PD-EQ (Water Quality)submitted P&S to DEP 9/18/13
	Completed

	WQC SC

29
	Shorebird Monitoring Qualifications
	Within 20 days of Notice of Award
	Corps Contractor will submit to CESAJ-CD-GS (COR), CD will submit to Kat McConnell, PD-EC and Ms. Nancy Douglass, FWC for approval
	

	 WQC SC

8
	 Provide DEP, FWC, FWS, permitted sea turtle surveyor written notification of the pre-construction conference
	 21 days prior to the pre-con conference
	 CESAJ-CD-GS (COR)
	

	WQC GC 

8
	Contractor to review DEP permit.  Copy of permit kept at work site.
	Prior to commencement of construction available at pre-con.
	Contractor
	

	WQC GC

10
	Send notice of commencement to DEP
	At least 48 hours prior to construction
	CESAJ-CD-GS (COR)
	Send DEP anticipated start date and completion date.

	WQC SC 4
	Physical Monitoring
	Pre-Construction 

 Prior to NTP (design survey #13-077 can be provided, if reasonable timeframe 31 May 13) USACE 

	Lee County
	Physical Monitoring


FCCE, SPP, BEACH RENOURISHMENT, GASPARILLA ISLAND, LEE COUNTY, GROUP4-10-R-J011


WQC NO. 0174403-001-JC
Issued 3/15/2002 and Expires 7/01/2014 and Modifications 0174403-003-JC, 0174403-004-EM, 0174403-006-JN, 0174403-007-JN, and 0174403-009-JN Prepared by Paul Karch
09/2013
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	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	
	
	
	
	

	
	DURING CONSTRUCTION
	
	
	

	WQC GC 2&3
	Notify DEP of any deviations or noncompliance
	If needed
	CESAJ-CD-GS (COR)/ CESAJ-PD-EQ (Water Quality)
	The field office will notify PD-EQ and PD-EQ will notify DEP

	WQC GC

11
	Report finds of archeological artifacts to DEP and SHPO
	If needed
	Contractor/Corps CD/ Corps PD-E
	Corps PD-E will notify DEP and SHPO

	WQC SC

9
	Electronic Positioning Equipment
	Continuous During Construction
	Contractor
	

	WQC SC

14, 20 and 21
	Marine Turtle Nest Surveys and Relocation
	April 1 to Oct. 31 (65 days prior to construction)
	Contractor hires subcontractor
	Grace Harvey from BOCA GRANDE SEA TURTLE CONSERVANCY, INC will conduct pre-construction nesting turtle surveys

	WQC SC

17
	Escarpment Surveys
	Weekly and immediately After Construction
	Contractor
	

	WQC SC 29
	Shorebird Surveys
	April 1 to Sep 1 

or 10 days prior to project. (included in contract) USACE 

	Contractor
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	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	
	DURING CONSTRUCTION
	
	
	

	SPBO

FCCE

6/28/13

Letter
	Artificial Light Surveys
	Immediately Prior and Immediately After Construction
	Contractor, then Lee County
	 Two surveys the year following construction (May 1-May15 and then July 15 to August 1). SPONSOR 


	WQC PG 14.
	Submit water quality monitoring reports During Construction
	Contractor
	Submit the reports to Corps CESAJ-CD-GS (COR) and CESAJ-PD-EQ (Water Quality) and DEP weekly basis within seven days of collection.
	Submit turbidity water quality monitoring reports.

	
	POST CONSTRUCTION
	
	
	

	SC

16
	Tilling Requirements
	Immediately After Construction
	Contractor
	

	GC

12
	Send notice of completion to DEP
	Within 60 days after construction is completed
	CESAJ-CD-GS (COR)
	

	SC

4
	Physical Monitoring
	Annual for 5 yrs
	Corps
	

	SC

16
	Tilling Requirements
	3 subsequent years if placed sand remains on the beach and does not meet compaction levels
	Lee county
	

	SC

17
	Escarpment Surveys
	3 subsequent years 
	Lee County
	


POC Mailing Addresses
FDEP Bureau of Beaches and Coastal Systems

Bob Martinez Building

2600 Blair Stone Road – MS3566

Tallahassee, Florida  32399

Fax: (850) 4885257
DEP Southwest District Office

Submerged Lands & Environmental Resources

13051 N. Telecom Parkway Temple Terrace, Florida   33637

 phone: 813-632-7600, fax: 813-632-7665
Imperiled Species Management Section

Florida Fish & Wildlife Conservation Commission

620 South Meridian Street

Tallahassee, Florida 32399-1600

PHONE: (850) 922-4330, Fax: (850) 921-4369

Southwest Region

Ms. Nancy Douglass 

FL Fish and Wildlife Conservation Commission

3900 Drane Field Road 

Lakeland, FL 33811-1299 

(863) 648-3205

Telephone #s:
Contractor TBA

FDEP BBCS (Project Manager): Liz Yongue; 850-414-7798; Elizabeth.Yongue@dep.state.fl.us
FDEP BBCS (Compliance Officer): Charlotte Hand; 850-414-7716; JCPCompliance@dep.state.fl.us
Environmental Compliance Working Group.
Planning Division (PD), Construction Division

(CD), Engineering Division (ED), and Programs and Project Management Division (PM).

CESAJ-PD-EQ (Water Quality): Paul Karch; 904-232-2168; paul.j.karch@usace.army.mil
CESAJ-PD-EC (Biologist): Kat McConnell; 904-232-3607

CESAJ-EN-DW (Engineering): Bryan Merrill:  904-232-1627
CESAJ-CD-GS (COR): Erin Duffy; 863-471-1741; Erin.M.Duffy@usace.army.mil
CESAJ-PM-WN (Project Managment): Laurel Reichold; 904-232-1458
BOCA GRANDE SEA TURTLE CONSERVANCY, INC.: Grace Harvey; 941-830-0485
