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ENVIRONMENTAL MATRIX


	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	
	
	
	
	

	
	PRE-CONSTRUCTION
	
	
	

	
	
	
	
	

	GC
10
	Send notice of commencement to DEP
	At least 48 hours prior to construction
	Corps CD
	Send DEP anticipated start date and completion date.

	SC
1&10
	Provide DEP, FWC, FWS, permitted sea turtle surveyor written notification of the pre-construction conference
	21 days prior to the conference
	Corps CD
	

	SC
8 d.
	Hopper Dredge Notification
	Start-Up and Completion of Construction
	Corps CD
	Contact Allen.Foley@myfwc.com

	SC
11
	Shorebird Monitoring Qualifications
	Within 20 days of Notice of Award
	Corps Contractor will submit to CD, CD will submit to Pat Griffin, PD-EC and Ms. Nancy Douglass, FWC for approval
	

	Submit P&S
	Submit P&S
	
	PD-EQ submitted P&S 9/18/13
	

	SC
35
	Topographic/Bathymetric
	Pre-Construction survey of beach and borrow area
	Corps
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	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	
	DURING CONSTRUCTION
	
	
	

	
	
	
	
	

	GC 2&3
	Notify DEP of any deviations or noncompliance
	If needed
	Corps CD/Corps PD-EQ
	The field office will notify PD-EQ and PD-EQ will notify DEP

	GC 
8
	Contractor to review DEP permit.  Copy of permit kept at work site.
	Prior to commencement of construction.
	Contractor
	

	GC
11
	Report finds of archeological artifacts to DEP and SHPO
	If needed
	Contractor/Corps CD/ Corps PD-E
	Corps PD-E will notify DEP and SHPO

	SC
2
	Electronic Positioning Equipment
	During Construction
	Contractor
	

	SC
11
	Shorebird Monitoring 
	Feb 15 to Sept 1
	Contractor
	

	SC
16, 17 and 26
	Marine Turtle Nest Surveys and Relocation
	During Construction
	Suzi Fox, Anna Maria Island Turtle Watch
	

	SC
21
	Compact Sampling
	Post Construction
	TBD
	

	SC
22
	Tilling Requirements
	After Construction
	Contractor
	

	SC
23
	Escarpment Surveys
	Weekly and After Construction
	Contractor
	

	SC
27
	Artificial Light Surveys
	Prior and After Construction
	Contractor
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	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	
	
	
	
	

	
	DURING CONSTRUCTION
	
	
	

	SC
30
	Submit water quality monitoring reports.
	During Construction
	Contractor
	Submit the reports to Corps CD and PD-EQ and DEP on a weekly basis within seven days of collection.

	
	POST CONSTRUCTION
	
	
	

	GC
12
	Send notice of completion to DEP
	Within 60 days after construction is completed
	Corps CD
	

	SC 21
and 22
	Tilling Requirements
	Annual for 3 years if failed compact sampling
	TBD
	

	SC
23
	Escarpment Surveys
	Annual for 3 years
	TBD
	

	SC 
25
	Post-Construction Shorebird Protection Conditions
	30% of the biotic material within wrack line
	Manatee County
	

	SC
26
	Marine Turtle Nest Surveys and Relocation
	Annual for 3 years
	Suzi Fox, Anna Maria Island Turtle Watch
	

	SC
35
	Topographic/Bathymetric
	Within 60 days completion of project Beach and Borrow Sites
	Corps
	

	SC
35
	Topographic/Bathymetric
	Annually for 3 years
	Manatee County
	

	P3BO
6/22/13
	Piping Plover Surveys
	Within 30 days of completion of construction
	Contractor submit to COR, PD-E, USFWS, and FWC
	




POC


FDEP Bureau of Beaches and Coastal Systems
Bob Martinez Building
2600 Blair Stone Road – MS3566
Tallahassee, Florida  32399
Fax: (850) 4885257

DEP Southwest District Office
Submerged Lands & Environmental Resources
13051 N. Telecom Parkway Temple Terrace, Florida   33637
 phone: 813-632-7600, fax: 813-632-7665

Imperiled Species Management Section
Florida Fish & Wildlife Conservation Commission
620 South Meridian Street
Tallahassee, Florida 32399-1600
PHONE: (850) 922-4330, Fax: (850) 921-4369

Southwest Region
Ms. Nancy Douglass 
FL Fish and Wildlife Conservation Commission
3900 Drane Field Road 
Lakeland, FL 33811-1299 
(863) 648-3205






Telephone #s:

Contractor TBA


FDEP BBCS (Project Manager): Liz Yongue; 850-414-7798; Elizabeth.Yongue@dep.state.fl.us

FDEP BBCS (Compliance Officer): Charlotte Hand; 850-414-7716; JCPCompliance@dep.state.fl.us

CESAJ-PD-EQ (Water Quality): Paul Karch; 904-232-2168; paul.j.karch@usace.army.mil

CESAJ-PD-EC (Biologist): Pat Griffin; 904-232-2286

CESAJ-PM-WN (Project Managment): Sirisha Rayaprolu: 904-232-3455; Sirisha.rayaprolu@usace.army.mil

CESAJ-EN-DW (Engineering): Bryan Merrill:  904-232-1627

CESAJ-CD-GS (COR): Erin Duffy; 863-471-1741; Erin.M.Duffy@usace.army.mil

ANNA MARIA ISLAND TURTLE WATCH: Suzi Fox; 941-778-5638


