FCCE, ECP, Pinellas Co., FL, Beach Renourishment, Treasure Island and Long Key Segments, GROUP4-10-R-J006


WQC NO. 0221569-008-JM, 0221569-010-JN, 0221569-011-JN and 0221569-013-JN
Prepared by Paul Karch
09/2013
ENVIRONMENTAL MATRIX

	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	
	
	
	
	

	
	PRE-CONSTRUCTION
	
	
	

	
	
	
	
	

	GC 

8
	Contractor to review DEP permit.  Copy of permit kept at work site.
	Prior to commencement of construction.
	Contractor
	

	GC

10
	Send notice of commencement to DEP
	At least 48 hours prior to construction
	Corps CD
	Send DEP anticipated start date and completion date.

	SC 4
	Submit P&S
	14 days prior to pre-con.
	PD-EQ Fed-Ex a copy to DEP 9/18/13
	

	SC

6 and 10
	Provide DEP, FWC, Turtle Nest Monitor: Mike Anderson written notification of the pre-construction conference
	14 days prior to the conference
	Corps CD
	

	SC

8 d.
	Hopper Dredge Notification
	Start-Up and Completion of Construction
	Corps CD
	Contact Allen.Foley@myfwc.com

	SC

11
	Shorebird Monitoring Qualifications
	Within 20 days of Notice of Award
	Corps Contractor will submit to CD, CD will submit to Kat McConnell, PD-EC and Ms. Nancy Douglass, FWC for approval
	

	Topographic/Bathymetric
	Surveys of beach
	Pre-Construction
	Corps EN-WC
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ENVIRONMENTAL MATRIX

	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	
	
	
	
	

	
	DURING CONSTRUCTION
	
	
	

	
	
	
	
	

	GC 2&3
	Notify DEP of any deviations or noncompliance
	If needed
	Corps CD/Corps PD-EQ
	The field office will notify PD-EQ and PD-EQ will notify DEP

	GC 

8
	Contractor to review DEP permit.  Copy of permit kept at work site.
	Prior to commencement of construction.
	Contractor
	

	GC

11
	Report finds of archeological artifacts to DEP and SHPO
	If needed
	Contractor/Corps CD/ Corps PD-E
	Corps PD-E will notify DEP and SHPO

	SC

7
	Electronic Positioning Equipment
	During Construction
	Contractor
	

	SC

20
	Compact Sampling
	Immediately After Construction
	Contractor
	

	SC 

21
	Tilling Requirements
	Immediately After Construction
	Contractor
	

	SC

22
	Escarpment Surveys
	Immediately After Construction and weekly during construction
	Contractor
	

	Turbidity
	Turbidity monitoring
	During Construction
	Contractor
	

	P3BO

6/22/13
	Piping Plover Surveys
	Within 30 days of completion of construction
	Contractor submit to COR, PD-E, USFWS, and FWC
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ENVIRONMENTAL MATRIX

	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	
	
	
	
	

	
	DURING CONSTRUCTION
	
	
	

	SC 
15
	Marine Turtle Nest Surveys and Relocation
	During Construction
	Mike Anderson, Clearwater Marine Aquarium
	

	SC
11
	Nesting Seabird and Shorebird Surveys
	February 15 to September 1
	Contractor
	

	SPBO

FCCE

6/28/13

Letter
	Artificial Light Surveys
	Immediately Prior and Immediately After Construction
	Contractor
	

	
	POST CONSTRUCTION
	
	
	

	GC

12
	Send notice of completion to DEP
	Within 60 days after construction is completed
	Corps CD
	

	SC

20
	Compact Sampling
	Post Construction, annual for three years
	TBD
	

	SC 

21
	Tilling Requirements
	Annual for 3 years if failed compact sampling
	TBD
	

	SC

22
	Escarpment Surveys
	Annual for 3 years
	TBD
	

	SC

24
	Post-Construction Shorebird Protection Conditions
	Post Construction30% of the biotic material within wrack line
	Pinellas County
	


FCCE, ECP, Pinellas Co., FL, Beach Renourishment, Treasure Island and Long Key Segments, GROUP4-10-R-J006


WQC NO. 0221569-008-JM, 0221569-010-JN, and 0221569-011-JN
Prepared by Paul Karch
09/2013
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	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	
	
	
	
	

	
	POST CONSTRUCTION
	
	
	

	SC 

25
	Post marine turtle nesting monitoring
	Following year after construction and additional year if less then 40% any species
	Pinellas County
	

	Topographic/Bathymetric
	Surveys of beach
	Annually for 3 years
	Corps EN-WC
	


POC
FDEP Bureau of Beaches and Coastal Systems

Bob Martinez Building

2600 Blair Stone Road – MS3566

Tallahassee, Florida  32399

Fax: (850) 4885257
DEP Southwest District Office

Submerged Lands & Environmental Resources

13051 N. Telecom Parkway Temple Terrace, Florida   33637

 phone: 813-632-7600, fax: 813-632-7665
Imperiled Species Management Section

Florida Fish & Wildlife Conservation Commission

620 South Meridian Street

Tallahassee, Florida 32399-1600

PHONE: (850) 922-4330, Fax: (850) 921-4369

Southwest Region

Ms. Nancy Douglass 

FL Fish and Wildlife Conservation Commission

3900 Drane Field Road 

Lakeland, FL 33811-1299 

(863) 648-3205

Telephone #s:
Contractor TBA

FDEP BBCS (Project Manager): Liz Yongue; 850-414-7798; Elizabeth.Yongue@dep.state.fl.us
FDEP BBCS (Compliance Officer): Charlotte Hand; 850-414-7716; JCPCompliance@dep.state.fl.us
CESAJ-CD-GS (COR): Erin Duffy; 863-471-1741; Erin.M.Duffy@usace.army.mil
CESAJ-PD-EQ (Water Quality): Paul Karch; 904-232-2168; paul.j.karch@usace.army.mil
Clearwater Marine Aquarium, Turtle Nest Monitor: Mike Anderson at 727-409-5124
