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ENVIRONMENTAL MATRIX

	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	GC 2&3
	Notify DEP of any deviations or noncompliance
	If needed
	Corps CD/Corps PD-EC
	The field office will notify PD-EC and PD-EC will notify DEP

	GC 
8
	Contractor to review DEP permit.  Copy of permit kept at work site.
	Prior to commencement of construction.
	Contractor
	

	GC
10
	Send notice of commencement to DEP
	At least 48 hours prior to construction
	Corps CD
	Send DEP anticipated start date and completion date.

	GC
11
	Report finds of archeological artifacts to DEP and SHPO
	If needed
	Contractor/Corps CD/ Corps PD-E
	Corps PD-E will notify DEP and SHPO

	GC
12
	Send notice of completion to DEP
	Within 60 days after construction is completed
	Corps CD
	

	SC
1
	Submit to DEP a proposed schedule for the dredging event

	30 days prior to commencement of construction
	Corps CD
	

	[bookmark: _Hlk334091839]SC
2
	Provide DEP, FWC,DACS Division of Aquiculture, USFWS Refuge Manager written notification of the pre-construction conference
	14 days prior to the conference
	Corps CD
	

	SC
3
	Provide DEP Final Plans and Specifications
	14 days prior to construction
	Corps PD-EC
	Sent to DEP 7/10/15
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ENVIRONMENTAL MATRIX
	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	SC
7
	Send a final report outline in SC 7 to DEP 
	Within 90 days following completion of the dredging event.
	Corps CD
	

	SC
10
	If turbidity levels exceed 29 NTUs  and 0 NTUs within Pinellas Co, above background,  the Contractor must cease work and contact the Corps CD
	During Construction
	Contractor
	Contractor notifies Corps CD and the Corps notifies DEP

	SC
12
	Turbidity Monitoring 2/day
	During Construction
	Contractor
	

	SC
12
	Submit water quality monitoring reports.
	During Construction
	Contractor
	Submit the reports to Corps CD and PD-EC and DEP on a weekly basis within seven days of collection.

	SC
15
	Ensure that marine turtles are not adversely affected
	During Construction
	Contractor
	If there is a violation, the Contractor must contact the CO 

	SC
16

	Submit the specific migratory bird Nesting habitat protection measures to DEP
	Prior to construction
	PD-EC
	

	
	Environmental Protection Plan
	15 days prior to Preconstruction Conference
	Contractor submit to Corps CD and Corps CD submit EPP to PD-E for approval
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ENVIRONMENTAL MATRIX


	TASK
	REQUIREMENTS TO BE ACCOMPLISHED
	TIMEFRAME
	PERSON/TO TAKE ACTION
	COMMENTS

	WQC
	
	
	
	

	NEPA
	Migratory Protection Plan
	15 days prior to Preconstruction Conference
	Contractor/Corps CD/ Corps PD-EC for approval
	

	NEPA
	Bird Monitoring Qualifications
	15 days prior to Preconstruction Conference
	Contractor submit to Corps CD and CD submit to PD-EC for approval
	Contact Aubree Hershorn at 904-232-2136

	NEPA
	Bird Nesting Logs
	Daily logs daily and an annual summary by September 30
	Contractor/Corps CD/ Corps PD-EC
	

	NEPA
	Bird Nest Monitoring
	3/1 to 9/15 or until late December if nesting is still present 
	Contractor
	

	USFWS ESA Consultation
	Provide USFWS North Florida Ecological Services Field Office (Terri Calleson, Heath Rauschenberger, and Cindy Fury) written notification of the pre-construction conference

	14 days prior to the conference
	Corps CD
	USFWS ESA Consultation















POC


DEP Office of Beaches and Coastal Systems
Mail Station 300
3900 Commonwealth Boulevard
Tallahassee, Florida 32399-3000
Fax: (850) 4885257

DEP Southwest District Office
Permitting and Compliance/Enforcement
Tampa, Florida 33619-8318
Phone: (813) 744-6100

FWCC Bureau of Protected Species Management
Office of Environmental Services
620 South Meridian Street
Tallahassee, Florida 32399-1600
Fax: (850) 921-4369




U.S. Fish and Wildlife Service
North Florida Ecological Services Office
7915 Baymeadows Way, Suite 200
Jacksonville, Florida 32256-7517

DACS Division of Aquiculture
Shellfish Harvesting Management
South Gulf Office
P.O. Box 189
Murdock, FL 33938-0189
Phone: (813) 255-0083

Telephone #s:

Contractor TBA



FDEP BBCS (Project Manager): Tom Jacobs; 850-413-7785; Thomas.Jacobs@dep.state.fl.us

FDEP BBCS (Compliance Officer): Charlotte Hand; 850-414-7716; JCPCompliance@dep.state.fl.us

FWC Imperiled Species Management (Manatees): Mary Duncan; (850) 922-4330; mary.duncan@fwc.state.fl.us

USFWS North Florida Field Office Contact (manatees): Terri Calleson; (904) 731-3286; Teresa_calleson@fws.gov
 
USFWS North Florida Field Office Contact (supervisor): Heath Rauschenberger; (904) 731-3203; heath_rauschenberger@fws.gov

USFWS Migratory Bird Program: Cindy Fury; (850) 539-1684; Cindy_Fury@fws.gov

NMFS Habitat Conservation Division (seagrasses, hardbottoms): Mark Sramek; (727) 824-5311; Mark.Sramek@noaa.gov

CESAJ-CD (COR): Andy Cummings; 813-831-4894; andy.d.cummings@usace.army.mil

CESAJ-CD (Resident Engineer): Brian Roberts; (239) 931-1184; Brian.B.Roberts@usace.army.mil

CESAJ-PD-EC (Water Quality): Paul Karch; 904-232-2168; paul.j.karch@usace.army.mil

CESAJ-PD-EC (Biologist): Aubree Hershorin; 904-232-3140; aubree.g.hershorin@usace.army.mil

CESAJ-PD-E (Chief of Environmental Branch): Eric Summa; 904-232-1665; eric.p.summa@usace.army.mil



