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            MONTHLY PROGRESS UPDATE (CONSTRUCTION)

NORTH FLORIDA AREA OFFICE

31 OCTOBER 2000

Contract Number:       DACW62-97-D-0009

Contractor:                  Fluor Daniel/IT Corporation

Contract Description: Coleman Evans Superfund Site, Soils

                                      Remediation, Whitehouse, Florida

Project Manager:        Todd Trulock

Scope of Work:          The work includes excavation and thermal

treatment of approximately 55,000 cubic yards of PCP and dioxin contaminated soil. Soil will be treated on-site and used as backfill after treatment. Contract is a cost-reimbursement type issued by Nashville District with design by Kansas City District.

Award Date:                8 January 1999

Notice to Proceed Date: 15 Oct 1999

Status:     The WWTP continues to operate as necessary. Treatment of contaminated soil began on 12 September. Following a fugitive dust emission that occurred at the site on 14 September, operational procedures and TDU equipment were modified prior to continuing treatment. Frequent interruptions to the soil treatment continue to occur due to equipment and process problems. Hazardous debris rolloffs from building demolition have been decontaminated and removed from site. Baker storage tanks are scheduled to be decontaminated and removed from the site by the end of October. EPA has obtained access to excavate contaminated soil in three residential properties to the south of the site. TDU is experiencing major operational problems and may never be operable on a regular and productive basis.
