STUDY:  Port Everglades Dredged Material Management Plan

BACKGROUND: The Corps plans maintenance dredging of the port beginning in November 2001. The port would like the Corps to dredge the widener shoal at the same via "support for others".

ALTERNATIVES UNDER CONSIDERATION: Disposal site alternatives include land based site(s), beach disposal south of the port, and a ODMDS.

JUSTIFICATION: Federal navigation project maintenance, support for others.

SPONSOR: Broward County Department of Port Everlgades

PM: Don Fore

MILESTONES: 

7/00
Determine disposal area

8/00
Apply for WQ Cert

9/00
Begin Plans and Specs

12/00
Submit DMMP with draft EA

3/01
Obtain WQC

3/01
Approved DMMP

3/01
Begin PCA negotiation

7/01
PCA Executed

8/01
Advertise

11/01
Issue Notice to Proceed

FUNDING STATUS: O/M funds

