

FACT SHEET
Big Fishweir Creek, FL (206)
 Construction (C)
 Congressional District: 4,5

1. DESCRIPTION

Big Fishweir Creek is an urban tributary of the St. Johns River, approximately 4 miles south of downtown Jacksonville. Big Fishweir Creek enters the St. Johns River (An American Heritage River) just north of the Ortega River, and is considered Essential Fish Habitat. This tributary is tidally influenced. The contributing sub-basin to Big Fishweir Creek has been urbanized predominantly with residential land use, much of it occurring prior to promulgation of storm water regulations. Therefore, limited storm water management has been implemented in the sub-basin, resulting in sediment deposition in the creek. Urbanization included encroachment along the banks of the creek. Over time, sediments transported by storm events have covered the natural creek bottom. The sediment deposition and encroachment from urbanization have reduced the natural habitat in the creek and along the creek banks. The purpose of this project is to reestablish healthy aquatic habitat in Big Fishweir Creek. The reestablishment of healthy aquatic habitat can provide nursery areas, a source of food and shelter, and improved water quality in the creek.

2. FUNDING

Estimated Total Cost	\$7,161,000
Estimated Federal Cost	\$5,000,000
Allocation thru FY 16	\$987,014
Allocation for FY17	\$0


Project is a Section 206 Continuing Authorities Program (CAP) project.

3. SPONSOR

City of Jacksonville, Department of Public Works
 117 West Duval Street
 Jacksonville, Florida 32202

4. STATUS

The Preliminary Restoration Plan (PRP) was approved in FY03, but funding was suspended in FY04 and FY05, delaying the project schedule. The Detailed Project Report (DPR) was initiated in FY06 and submittal of the draft report was anticipated for Fall 2008. However, the existing condition characterization required more effort than anticipated due to a necessary constituent analysis of the sediments. Draft report submitted and released for public comment December 2011. Final report approval Summer 2012. Initial \$100,000 of Design & Implementation, Construction funding provided in FY13. Project put on hold due to sponsor request.



GERALDINE DR.

ST. JOHN'S AVE.

LITTLE FISHWEIR CREEK



St. Johns River

HERSCHEL ST.

BIG FISHWEIR CREEK PROJECT LIMITS



**BIG FISHWEIR CREEK,
JACKSONVILLE, FLORIDA
(206)**

SAN JUAN AVE.

ORTEGA RIVER

GRAND AVE. BRIDGE

SADLER PT.