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U.S. Army Corps of Engineers
PROJECT MHFEDR: Manatee Harbor EDR-June 2002 REV - 40-Foot Project
Manatee Harbor GRR - EDR Revised June 2002

*****************************************************************************

REVISIONS FOR JUNE 2002 -
Revisions requested by Bob Henderson, CESAJ-EN-DL on 19 June 2002 for this
estimate include adding in the estimated costs for the Dike Raising included
in the Manatee Harbor GRR estimate.
Add a line item as a Non-Construction Cost for:
Seagrass Mitigation for 4.75 acrea at $198,790/acre = $944,252.50
per request from Osvaldo Rodrigues, Project Manager through Bob Henderson,
EN-DL. :
Note: MCACES will round this total to whole dollars = $944,253

NOTE: Percentage used for S&A is 7.5% (not the 8% previously stated below)
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Additional Revision of Revised Preliminary Design Estimate requested by
E-mail from Robert Herderson on 10 December 2001 for the purpose of including
E&D and S&A percentages pf 7% and 8% respectively.

Revised Preliminary Design Estimate

(Including Profit and Contingency)

RE: E-Mail from CESAJ-EN-DL, Sent 09 November 2001 - supplying estimated
quantities, material characteristics, project depth requirement, and
average pumping distances, and surface area totals as follows.

Scope of Work (as per CESAJ-ED-DL E-mail):

Manatee Harbor - Cost Estimate for EDR

It is anticipated that the material would be excavated with a hydraulic

pipeline dredge without blasting. The existing upland disposal area would

be used, and the dikes would be raised as indicated below.

Manatee Harbor - Channel Wideners

Project

Depth Southside Northside TOTAL (CY)
40 1,250,000 400,000 1,650,000
(Area) (1,900,000 sf) (600,000 sf)

Quantities include project depth plus 1-foot of allowable overdepth.
Material consists of sand and shetl and will be placed in the upland D/A.
Average pumping distance approximately 4.5 miles.

Manatee Harbor - Turning Basin
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Project
Depth Diameter (ft)- Area (sf) Sand/Clay Rock TOTAL (CY)
40 900 850,000 1,415,000 . 160,000 1,575,000

Quantities include project depth plus 1-foot of allowable overdepth.
Material consists of sand and shell with about 10 percent rock.

The dredged material will be placed in the existing upland DA, 1.5 miles +/-.

Manatee Harbor - Upland D/A Dike Raising

Raise disposal area dikes 7 feef, from elevation 29 to elevation 36 feet.
Construction material would be excavated from within the existing DA. (Dike

length - 7,600 feet)
Required Quantity - 295,000 cubic yards.

Additional Note: There will be a 37 foot rise for the discharge pipeline at
the disposal area. This will need to be factored into the total pipeline

considered.
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*% PROJECT OWNER SUMMARY - Bid Item **

A1 Channel Widener - Southside

‘A1_01 Mobilization and Demobilization

A1_02 Entrance Channel Excavation 1125000 cy
A1_03 Turbidity Monitoring N

TOTAL Channel Widener - Southside

A2 Channel Widener - Northside

A2_02 Entrance Channel Excavation 400000.00 cY
A2_03 Turbidity Monitoring

TOTAL Channel Widener - Northside

A3 Turning Basin

A3_01 Transitional Mobilization
A3_02 Turning Basin Excavation 1575000 cy

. A3_03 Turbidity Moni toring
g TOTAL Turning Bésin

A4 Upland D/A Dike Raising
A4_01 Manatee Harbor-Upland D/A Dike

TOTAL Upland D/A Dike Raising 1.00 EA

B1 Non-Construction Cost
B1_01 Seagrass Mitigation 4.75 AC
TOTAL Non-Construction Cost

TOTAL Manatee Harbor EDR-June 2002 REV
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LABOR ID: NATOOA EQUIP ID: REG399 Currency in DOLLARS

1,202,027 180,304 96,763 110,932
7,162,193 1074329 576,557 660,981
59,474 8,921 4,788 5,489

--------------------------------

8,423,693 1263554 678,107 777,402

2,291,902 343,785 184,498 211,514
19,033 2,855 1,532 1,757

2,310,935 346,640 186,030 213,270

73,038 10,956 5,880 6,741
6,522,940 978,441 525,097 601,986
71,490 10,724 5,755 6,598

................................

6,667,469 1000120 536,731 615,324

2,220,362 333,054 178,739 204,912

2,220,362 333,054 178,739 204,912

944,253 0 0 0

................................

944,253 0 ¢} 0

..................... Mwaw memmewan

120,566,712 2943369 1579608 1810908

TIME 13:00:33
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1,590,026
9,474,059 8.42.
78,671

11,142,756

3,031,699 7.58
25,177

-----------

3,056,876

96,614
8,628,464 5.48
94,566

LR .

8,819,644

2,937,067

2,937,067 2937067

944,253 198790.00

944,253

26,900,596

-
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